

GOVERNMENT OF WEST BENGAL
Department of Urban Development & Municipal Affairs
"Nagarayan"
DF - 8, Sector-I, Bidhannagar, Kolkata-700 064

No. 291- UDMA-13011(11)/11/2026-BDG-UD SEC-Dept. of UDMA

Dated- 21.08.2026

From : The Joint Secretary
to the Government of West Bengal.

To : The Principal Accountant General (A & E),
West Bengal, Treasury Building, Kolkata – 700001

Subject : *First Revised Administrative approval for "Repairing of road from Chowronghee More to Saraswati Bazar"*

Sir,

I am directed by order of the Governor to say that the Governor has been pleased to accord 1st revised administrative approval in respect of the scheme **"Repairing of road from Chowronghee More to Saraswati Bazar"** at an estimated cost of **Rs. 1,33,83,081/- (Rupees One Crore Thirty Three Lakh Eighty Three Thousand Eighty One)** only including all taxes subject to:-


1. Strict observance of all relevant Financial Rules & Regulations including E-Tender and EMD Rules in force and added and amended from time to time.
2. Timely completion of work to avoid escalation of cost.
3. Non-diversion of fund.
4. Submission of UC within stipulated time.
2. I am further directed to say that the expenditure for the said project shall be debitable to the head of account '2217-Urban Development -05- Other Urban Development Scheme – 193 – Assistance to Nagar Panchayats/Notified Area Committees or equivalent thereof – 115 – Development/Construction Scheme for All the Development Authorities-35-Grants for creation of Capital Assets' (2217-05-193-00-115-35-00-V) under Demand No. 72-UM in the State Budget.
3. This issues with the concurrence of the Financial Advisor of this Department vide **U.O. No. 365/ U.D. & M.A. dated- 20/08/2026.**
4. The **Haldia Development Authority (HDA)** will execute the project.
5. **The Chief Executive Officer, Haldia Development Authority (HDA)** will be act as **DDO** in this respect.
6. **Reason for Revised AA&FS:** Due to comprehensive revision of PWD SOR.
7. Copy of **e-tender notice, system generated comparative statement, work order** of the schemes have to be submitted along with claim of 1st instalment.
8. Phasing of Expenditure of the work:

Year	Amount (Rs.)
2026-27	1,33,83,081/-

9. Copy of **utilisation certificate, work order & Physical progress report** will have to be submitted along with the claim of 2nd instalment.

10. This issues with the modification of the Previous AA&FS order No. **64-UDMA-13011(11)/11/2026, dated- 19.06.2026.**

Yours faithfully,




**Joint Secretary
to the Government of West Bengal**

No. 291/1(13)-UDMA-13011(11)/11/2026-BDG-UD SEC-Dept. of UDMA

Dated- 21.08.2026

Copy forwarded for information to the :

- 1) The Principal Accountant General (Audit), West Bengal, Treasury Building, Kol-700001
- 2) The Principal Accountant General (G&SSA), West Bengal, Local Audit Department, CGO Complex, 'C' East Wing, Block-DF, Sector-I, Salt Lake, Kol-700064.
- 3) The Chairman, Haldia Development Authority (HDA).
- 4) Executive Officer, Haldia Development Authority (HDA).
- 5) The Treasury Officer, Haldia Treasury.
- 6) The Special Secretary (Budget) UD & MA Department
- 7) The Special Secretary (Planning) UD & MA Department
- 8) Finance Department (Gr.-'R'), Govt. of W.B., 'Nabanna', Howrah
- 9) Finance Department (Gr.-'N'), Govt. of W.B., 'Nabanna', Howrah
- 10) The Financial Advisor of this Department
- 11) IT Cell of this Department for e-mailing & uploading
- 12) RSP Cell of this Department for uploading in RSP Module
- 13) Guard File (T&CP Budget)



**Joint Secretary
to the Government of West Bengal**