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GOVERNMENT OF WEST BENGAL 

OFFICE OF THE SUPERINTENDING ENGINEER 

WEST CIRCLE,MUNICIPAL ENGINEERING DIRECTORATE 
PATAL BAZAR, 3RD FLOOR, TINKONIA,PURBA BARDHAMAN, PIN:-713101,E-mail-sewestmed@yahoo.com 

 

Memo. No. MED/ SE (W) / 487 /W-299/2026                                Date: 21.08.2026 

 

NOTICE INVITING e-TENDER 

Notice Inviting e-Tender No. 04 of SE (WC) / MED / 2026-27 
 

The Superintending Engineer , West Circle, Municipal Engineering Directorate, Government of West 

Bengal invites e-tender on Percentage Rate Basis for the works detailed in the table below.  

(Submission of Bid through online   https://tenders.wb.gov.in) 

1) Details of the Work:- 

Sl. no Name of the work Estimated Amount 
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Construction of Electric 

Crematorium with all Civil work, 

Twin-Bed Electric Crematorium & 

allied works with 3-months trial 

run & thereafter 5 years operation 

& Maintenance at Satighat Plot 

No. 1130/3504, JL No.05, Suri 

Block-I  Birbhum including all 

Components.  

Components of above said work 

including Estimated Amount 

are listed below: 

 

 

Rs. 5,14,81,090/- 

 

 

 

 

 

 

 

 

Rs.500000.00 

 

 

18 Months 

 

Birbhum 

Division, 

M.E. Dte., 

Govt. of W.B. 

Bonafide 
resourceful 
contractor 

fulfilling the 
eligibility 
criteria as 

mentioned 
below 

 

 

05 (five) 
year(s). 

PART-I 

 

CIVIL PART WITH SANITARY & 

PLUMBING WORK 

 

Rs. 17765413.90 

PART-II 
SOIL INVESTIGATION WORK 77201.92 

PART-III 
APPROACH ROAD 10041116.58 

PART-IV 
LANDSCAPPING WORK 406904.36 

PART-V 
BOUNDARY WALL 4547510.74 

PART-VI ENTRANCE  GATE 1020845.82 

ELECTRO MECHANICAL Works 17622096.81  
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2) Location of Work:-Satighat .Suri Block-1 Mouza Lambodarpur. District:-Birbhum, State-West Bengal 

3) Eligibility to participation of Bid:- 

 

i) The prospective bidders shall have satisfactorily completed during the last 5(five) years prior 

to the date of issue of this NIT at least one work of similar nature (# as defined below) under 

the authority of State/Central Govt., State/Central Govt. undertaking, Statutory/Autonomous 

Bodies constituted under the statute of the Central/State Government and having a 

magnitude not less than 40% of Estimated cost. 

OR 

ii) The prospective bidders shall have satisfactorily completed during the last 5 (five) years 

prior to the date of issue of this NIT at least two works of similar nature (# as defined 

below) each, under the authority of State/Central Govt., State/Central Govt. undertaking, 

Statutory/Autonomous Bodies constituted under the statute of the Central/State 

Government and having a magnitude each of minimum value of 30% of Estimated cost. 

OR 

iii) The prospective bidders should produce credential at least one single running work of 

similar nature (# as defined below) which has been completed to the extent of 80%or more 

and value of which is not less than the value as mentioned in serial no. (i) above under the 

authority of State/Central Govt., State/Central Govt. undertaking, Statutory/Autonomous 

Bodies constituted under the statute of the Central/State Government.  

 

Supply, installation, and commissioning of at least one complete furnace along with civil works is a 

mandatory criterion for participating in the bid) 

 

Note:-For running work, only those tenderers who will submit the certificate of satisfactory running works 

from the concerned Executive Engineer or equivalent competent authority will be eligible for the tender. In the 

required certificate, it should be clearly stated that the work is in progress satisfactorily mentioning 

progressive value of the work and also that no penal action has been initiated against the executing agency, 

i.e. the tenderer.  

 

N.B.:  Estimated amount, Date of completion of project or percentage of physical progress of works for 

running works, Value of Work done, Salient feature & nature of the work executed is to be mentioned in 

the Credential Certificate. Date of Completion of project along with telephone number & detail address 

for communication of client must be indicated in the Credential Certificate. Payment Certificate will not 

be treated as Credential. Credential Certificate issued by the Executive Engineer or equivalent or 

competent authority of State/Central Govt., State/Central Govt. undertaking, Statutory/Autonomous 

Bodies constituted under the statute of the Central/State Government will be taken as Credential. 

However, Credential Certificate issued to sub-contractor by Central or State Govt. undertaking /Govt. 

Enterprise shall not be accepted. 

Tender Id, BOQ, Work Order shall also be furnished additionally OR shall able to furnish as & when 

required during scrutiny at the West Circle Office. 

 

AND 

The Electrical Licence of the bidder and Electrical Supervisory Licence (employed under the same bidder) of 

appropriate category of Licence are mandatory to submit for Electro-Mechanical works. 

 

 

 

Annual Turn Over (Minimum Rs. 2.00 Crore in any one year within last 3 years) in 3CD format  duly 

authenticated by registered C.A. shall be submitted. The Audited Report should contain the signature, name, 

address, contact no./email ID and membership no., UDIN no. of Chartered Accountant clearly. 
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AND 

Valid Bank Solvency certificate from any Nationalise/ schedule Bank having minimum value of Rs. 2.00 Crore 

AND 

Having valid GST, P. Tax clearance Certificates, PAN Card and ESI and EPF registration certificates etc. 

                                                                                 AND 

Particular of ownership / partnership or board of directors pertaining to the organization / company / firm. 

AND 

In case of Proprietorship or Partnership Firms or Company the Tax Audited Report in 3CD/3CB Form for the 

last three years along with balance sheet, trading account and profit & loss account and all schedules 

forming the part of Balance Sheet and Trading Account. Tax Audited report, Balance Sheet, Trading account 

and Profit & Loss Account including all schedules forming the part of Balance Sheet and Trading Account 

should be in favour of applicant. The Audited Report should contain the signature, name, address, contact 

no./email ID and membership no., UDIN no. of Chartered Accountant clearly. [Non Statutory Documents] 

AND 

Registered Unemployed Engineers' Co-operative Societies/ Unemployed Labour Co.-Op. Societies are 

required to furnish Certificate of Registration, Bye Laws, Tax Audit Report in 3CD/3CB Form with balance 

sheet, trading account and profit & loss account, Registered Power of Attorney, Professional Tax deposit 

challan. PAN Card, valid Trade License, GST registration Certificate (GSTIN) with, EPF registration, ESI 

registration along with other relevant supporting papers. [Non Statutory Documents] 

AND 

A prospective bidder shall be allowed to participate in the particular Job either in the capacity of individual or 

as a partner of a firm. If found to have applied severally for a single job, all his applications will be rejected for 

that job, without assigning any reason thereof. A bidder (either in the capacity of individual or as a partner of 

a firm) & his/her co-partners of another firm will not be allowed to participate in the same work under a NIT. 

AND 

Joint  Ventures wi l l  not  be al lowed.  

 

AND 

N.B. – 1. Work completed as sub-contractor will not be accepted as credential. 

2. The successful bidder shall have sufficient qualified Engineering personnel, Certified Electrical Supervisor 

with necessary valid Electrical licences (to be employed under the firm with sound knowledge and experience 

in execution of similar nature of works. List of machineries & equipment necessary for fields and list of 

technical personals employed under the organization in details with name, qualification, experience and 

address with contact number will have to be furnished by the successful bidder at the time of contract 

agreement. 

 

 

4) Documents to be produced in support of Credential for Bid:- 

As mentioned in Sl. No. 3 above. 
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Note: - Failure of submission of any of the above-mentioned documents will render the Bid liable to be summarily 

rejected. 

All documents in original may need to be produced at any time of tender evaluation process, if desired by the 

concerned Superintending Engineer of MED, which may be communicated by the Tender Inviting 

Authority.Corresponding address, telephone/ mobile numbers, contact mobile number and e-mail number of the 

organization shall be provided. 

5) Earnest Money: - 

a) 2% of the Quoted Bid price in two parts, an Initial Earnest Money with Bid Proposal as mentioned under 

details of work and rest as mentioned below. 

b) Initial Earnest Money is to be deposited with bid proposal and may be remitted by selecting from either of the 

following payments modes: 

i) Net Banking: (any of the banks listed in the ICICI Bank Payment Gateway) in case of payment through ICICI 

Bank Payment Gateway. Bank Acknowledgement Slip to be uploaded during online bid submission: 

ii) RTGS / NEFT in case of offline payment through bank account in any bank and also to be documented 

through e-filling. 

c) Balance Earnest Money Deposit i.e. 2% of bid amount beyond Initial Earnest Money (if any) shall have to be 

deposited by L1 Bidder after acceptance of Bid Proposal in the form of Bank Draft from any 

nationalised/scheduled Bank in favour of “Executive Engineer, Birbhum Division, Municipal Engineering 

Directorate”, Payable at Suri, dist.-Birbhum,and/or as per direction of TIA.  

d) Additional Performance Security Deposit @ 10% of the accepted amount is to be deposited in due course as 

per GoWB norms if the accepted amount to be found to be @80% or less than the departmental justified 

amount in terms of GO No. 4608 f(Y) dated 18.07.2018. 

6) Date and time schedule:-   

Sl. 

No. 
Particulars Date & Time 

1 Date of uploading of NIeB. and Bid Documents (online) (Publishing Date) 22/08/2026 at 14.00 p.m 

2 
Date of Pre-Bid Meeting with the intending bidders in the office of the 

Superintending Engineer, West Circle, Municipal Engineering Directorate. 
07/09/2026 at 01.00 p.m. 

3 Documents download start date (Online) 24/08/2026 at 10.00 a.m. 

4 Bid submission start date (On line) 03/09/2026 at 10.00 a.m. 

5 Bid Submission closing (On line) 25/09/2026 at 02.00 p.m. 

6 Bid opening date for Technical Proposals (Online) 28/09/2026 at 11.00 a.m          

7 Date of uploading list for Technically Qualified Bidder (online) To be notified later 

8 Date for opening of Financial Proposal (Online) 

Minimum 48 Hours from 

the time of uploading the 

list for Technically 

Qualified Bidder(s)* 

9 If necessary for further negotiation through off line for final rate To be notified later 

*All bidders are requested to raise objection(s), if any, regarding the decision of TIA with respect to 

acceptance/non-acceptance of technical bid within these hours through official e-mail of TIA only, failing which 

the objection(s) may not be considered. 

 



NIT_Crematorium_Suri  Page 5 

 

7) Cost price of Bid Document:-“Nil” ( However L1 bidder has to pay cost of  Additional BID documents for 

agreement as per norms ) 

8) Time of completion:- 

Time of completion of the Contract is 540 days from the date of issue of Work Order. 

9) Site inspection & general information: - 

Intending Bidders are required to inspect the site of the Project with particular reference to location and 

infrastructure facilities. They are to make a careful study of all relevant data with regard to availability of Sufficient 

Quantum of Water as per the Requirement for the project and all relevant factors as might affect the rates and prices. 

They should make themselves acquainted with the relevant IS specifications, CPHEEO manuals, Clauses & Sub Clauses 

of the Bid documents and to have fully acquainted with all details of work front, communications, underground utility 

services,  seasonal weather and its variation including High Flood level, labour, water supply, existing & proposed site 

levels, position and diversion of transportation and barricading if required, electricity and any other general 

information including topological condition & existing level which are needed for the work to be completed in 

scheduled time properly. 

Bid documents:- 

A full set of Bid documents consists of 2 Parts. These are; 

(a) Part I containing all documents in relation to the name of the firm applied credentials possessed by them, all 

documents as depicted in Sl. No. 4 along with this NIeB and its all corrigenda’s. 

(b)  Part II containing following documents; Bid Price / Price Schedule (BOQ). 

       AND 

Section A: Instruction to Bidders 

Section B: Pre-qualification of Application. 

Section B1: Financial Statement 

Section C: Additional Guidelines of Work 

Section D: Condition & Requirements for Bidding Works. 

Section E: General Conditions of Contract. 

Section F: General  Specification of Workmanship and Materials for Civil Work 

Section G: Electro- Mech specifications and Scope of work 

 

10) Validity of Bid:- 

A Bid submitted shall remain valid for a period of 365 calendar days from the date set for opening of Bids. Any 

extension of this validity period if required will be subject to concurrence of the Bidders. 

11) Withdrawal of Bid:- 

A Bid once submitted shall not be withdrawn within the validity period. If any Bidder/Bidders withdraw his / their 

Bid(s) within the validity period then Earnest Money as deposited by him / them will be forfeited and necessary legal 

action will be applied as per Govt. order. 
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12) Acceptance of Bid: - 

The Superintending Engineer, West Circle, Municipal Engineering Directorate will accept the Bid on 

recommendation of the Competent Authority. He does not bind himself to accept otherwise the lowest Bid and 

reserves to himself/herself the right to reject any or all of the Bids received without assigning any reason thereof. 

13) Intimation:-  

The successful Bidder will be notified in writing of the acceptance of his Bid. The Bidder then becomes the 

“Contractor” and he shall forthwith take steps to execute Formal Contract Agreement in appropriate Superintending 

Engineer, West Circle, and Municipal Engineering Directorate and fulfil all his obligations as required by the Contract.  

Escalation of Cost:- 

There will be no escalation in cost for materials or labour and the contract price mentioned in the contract 

stands valid till completion of the operation and maintenance of the contract. 

14) Name & address of Engineer-In-Charge (EIC) of the Work 

The Executive Engineer, BirbhumDivision, M.E.Dte. Indoor Stadium, Suri,Dist.-Birbhum 

15) Execution of Work:-The Contractor is liable to execute the whole work as per direction and instruction of the 

Executive Engineer, Birbhum Division, M.E.Dte., who is the Engineer- in -Charge of the work.  

16) Payment:-Payment will be made to the successful Bidder from the Executive Engineer, Birbhum Division, M.E.Dte. 

as per availability of fund from the Govt. 

17) Influence:- 

Any attempt to exercise undue influence in the matter of acceptance of Bid is strictly prohibited and any 

Bidder who resorts to this will render his Bid liable to rejection. 

Following clauses are to be adhering to by the concerned Bidder during the process of Bidding. 

18. In case office faces sudden closure owing to reason beyond the scope and control of the Superintending 

Engineer, West Circle, Municipal Engineering Directorate any of last date / dates as schedule in Sl. No 7 

may be extended up-to / to next and following working day without issuing further and separate notice 

should the TIA feel it to be necessary and exigent. 

19. Persons having authenticated and having registered Power of Attorney may be considered lawfully 

becoming to be acting on and for behalf of the Bidder. 

20. Sufficient care has been taken to avoid variance in between the contents of the listed documents in the 

Bid documents. However, if there is any variance between the contents of different documents, the 

provision of documents appearing earlier in the list shall prevail over the same provided in the contents 

coming later.  

21. Imposition of any duty / tax / rule etc. owing to change / application in legislations / enactment shall be 

considered as a part of the contract and to be adhering to by the Bidder / contractor strictly. 

22. Bid Acceptance Authority is the Superintending Engineer, West Circle, Municipal Engineering Directorate. 

23. 

 

In case of any dispute arising from any clauses of similar nature between bid documents and Municipal 

tender form, the decision of the Superintending Engineer,West Circle, MED and Engineers of E/M Section 

of MED will be final and binding. 

24. All usual deductions for GST, IT, and Labour welfare Cess etc. as applicable will be made from the bills 

from time to time which is inclusive in Cl.-57 of section C. 
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25. No conditional / incomplete /Bid shall be entertained. The unnecessary, illegible documents should not 

be uploaded, otherwise theses bid liable to be rejected 

26. In the event of e-Filing intending bidder may download the tender document from the website 

http://wbtenders.gov.in directly by the help of Digital Signature Certificate free of cost. Technical Bid & 

Financial Bid both will be submitted concurrently duly digitally signed in the Website 

http://wbtenders.gov.in. Tender document may be downloaded from website & submission of Technical 

Bid/Financial Bid as per Tender Schedule. 

27. The requisite cost of Earnest Money, as specified in this NIeB shall be paid to ICICI bank by online internet 

bank transfer or NEFT or RTGS (as per GO No. 3975-F(Y) dt. 28.07.2016 of Finance Department, Govt. of 

West Bengal). Every such Transfer shall be done on or after the date of publish of NIeB. Any Bid without 

such Transfer of EM (Except exemption as per G.O.) shall be treated as informal and shall be automatically 

cancelled. Online transfer of Earnest Money receipt (Scanned copy) shall be uploaded as Statutory 

document. 

28. The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the site of works 

and its Surroundings and obtain all information that may be necessary for preparing the Bid and entering 

into a contract for the work as mentioned in the Notice inviting Tender, the cost of visiting the site shall be 

at the Bidder’s own expense. Traffic management and execution shall be the responsibility of the Agency 

at his / her / their risk and cost. 

29. The intending Bidders shall clearly understand that whatever may be the outcome of the present 

invitation of Bids, no cost of Bidding shall be reimbursable by the Corporation. The TIA reserves the right 

to reject any application for purchasing Bid documents and to accept or reject any or all the offered bid / 

bids without assigning any reason whatsoever and is not liable for any cost that might have incurred by 

any Bidder at any stage of Bidding. 

30. Prospective applicants are advised to note carefully the minimum qualification criteria as mentioned in 

‘Instructions to Bidders’ before bidding. 

31. During scrutiny, if it is come to the notice to tender inviting authority that the credential or any other 

papers found incorrect / manufactured / fabricated, that Bidder will not be allowed to participate in the 

tender and that application will be out rightly rejected without any prejudice. 

32. Before issuance of the work order, the tender inviting authority may verify the credential & other 

documents with the original of the lowest bidder if found necessary. After verification, if it is found that 

such documents submitted by the lowest bidder is either manufacture or false, in that case, L.O.A. / work 

order will not be issued in favour of the bidder under any circumstances. 

33. If any discrepancy arises between two similar clauses on different notifications, the clause as stated in 

later notification will supersede former one in following sequence: 

i) 2911 (WB) tender form 

ii) NIeB/NIeT 

iii) Special terms & Condition 

iv) Detailed Scope of work. 

v) Financial bid 

34. Contractor shall have to comply with the provisions of (a) the contract labour (Regulation Abolition) Act. 

1970 (b) Apprentice Act. 1961 and (c) minimum wages Act. 1948 of the notification thereof or any other 

laws relating thereto and the rules made and order issued there under from time to time. 

35. Where an individual person holds a digital certificate in his own name duly issued to him against the 

company or the firm of which he happens to be a director or partner, such individual person shall, while 

uploading any tender for and on behalf of such company or firm, invariably upload a copy of registered 

power of attorney showing clear authorization in his favour, by the rest of the directors of such company 

or the partners of such firm, to upload such tender. The power of attorney shall have to be registered in 

accordance with the provisions of the Registration Act, 1908. 
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36. Any legal matter will be settled within the jurisdiction of Hon’ble District Judges Court at Bardhaman, 

Dist:-PurbaBardhamn, West Bengal. 

37. Bidder would be at liberty to point out any ambiguities, contradictions, omissions etc. seeking 

clarifications thereof or interpretation of any of the conditions of the Bid documents before the Bid 

Inviting Authority in writing 48 hours prior to Pre-Bid Meeting, beyond such period no representation in 

that behalf will be entertained by the Bid Inviting Authority. 

38. The successful Bidder will remain liable for following with West Bengal Contract Labour (Regulation & 

Abolition) Act 1970 and necessary certificates from appropriate authority to be submitted within 07 

(seven) days from the date of issue of work order, otherwise the work order may be cancelled. 

39. 

The work is of Construction and subsequent operation and maintenance in nature, the Defect Liability 

Period of the work shall be Sixty months from the actual date of completion of the work. 

For work with 5 Years Defect Liability Period: 

(i) 8% Security Deposit amount which is deducted from every running bill shall be refunded to the 

contractor as per Govt. norms vide PWD Order No. 5784-PW/L&A/2M-175/2017 dated 12.9.2017 for the 

item 1 of BOQ. 

(ii)  S.D. Money shall be refunded after completion of success full maintenance and operation of 5 Years 

i.e. in the time of releasing of 5
th 

year operation & maintenance cost. 

40 

The successful bidder has to provide detailed estimate along with rate analysis (if any) for all civil and 

electro mechanical works including planning, designing and drawings as per the clause 57 of Section C 

with all necessary break up elaborately for comparison of rate with the estimate(as uploaded) if asked by 

the concerned authority before acceptance of bid which will be treated as part of the bid document. 

41. 

Clause 57 of Section C has been prepared on the basis of major items of the work so that contractor may 

get payment after completion of major items in a phase wise way . If any item the contractor feels as 

major item but not reflected in the clause will be pointed out during pre-bid meeting. All other items (if 

any) not shown in the payment schedule or in bid document but required for successful completion and 

commissioning of the project will be in the scope of Bidder. 

42. If there is any contradiction between any clauses of the NieB, decision of the Superintending Engineer, 

West Circle, MED will be final. 

43. Deviation in quantities of items in Estimate may done as per PWD Rule 239 & other relevant GO. 

 

44. Job Card holders shall be mandatorily engaged where unskilled workers required. 

 

45. 
Successful contractor shall furnish certificate after completion of work that only Job Card holders where 

engaged where unskilled workers required. 

 

 

 

Superintending Engineer, West Circle,  

Municipal Engineering Directorate 
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INSTRUCTION TO BIDDERS/BIDDERS 

SECTION – A 

1. General guidance for e-tendering 

Instructions / Guidelines for Bidders for electronic submission of the tenders have been annexed for assisting them to 

participate in e-tendering.  

2. Registration of Bidder 

Any Bidder willing to take part in the process of e-tendering will have to be enrolled and registered with the 

Government e-procurement system, through logging on to http://wbtenders.gov.in. The Bidder is to click on the link 

for e-tendering site as given on the web portal.  

3. Digital Signature certificate (DSC)  

Each Bidder is required to obtain a class-II or Class-III Digital Signature Certificate (DSC) for submission of tenders, from 

the service provider of the National Information’s Centre (NIC) or any other bonafide service provider on payment of 

requisite amount. Details are available at the Web Site stated in Clause 2 of Guideline to Bidder. DSC is given as a USB 

e-Token. 

4. The contractor can search and download NIB and Tender Documents electronically from computer once he logs on 

to the website mentioned in Clause 2 using the Digital Signature Certificate. This is the only mode of collection of 

Tender Documents.  

5.Submission of Tenders. 

General process of submission, Tenders are to be submitted through online to the website stated in Cl. 2 in two folders 

at a time for each work, one in Technical Proposal and the other is Financial Proposal before the prescribed date and 

time using the Digital Signature Certificate (DSC) the documents are to be uploaded virus scanned copy duly Digitally 

Signed. The documents will get encrypted (transformed into non readable formats). 

A. Technical proposal 

The Technical proposal should contain scanned copies of the following further two covers (folders). 

A-1. Statutory Cover Containing 

1. Prequalification Document 

i. Prequalification Application (Sec-B, Form – I) 

ii. Scanned Copy online Transaction of earnest money  

(EMD) as prescribed in the NIeB against each of the serial of work.  

2. NIeB with Bid Documents (downloads and upload the same Digitally Signed) 

3. Technical Document (To be filled, scanned & digitally signed) 

i.  Financial Statement (Section – B, Form – II). 

ii. Affidavits  (Ref:- format for general affidavit shown in “Y” Part “B”. ) 

iii. Bank Solvency Certificate. 

iv. Form III & IV Of Section B. 
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A-2. Non statutory Cover Containing / My Documents 

i. GST Certificate (up to date). 

ii. Registration Certificate under Company Act. (if any). 

iii. Registered Deed of partnership Firm/ Article of Association and Memorandum, if applicable. 

iv. Power of Attorney (For Partnership Firm/ Private Limited Company, if any) 

v. 3 CD form for Tax Audit Report along with Balance Sheet and Profit and Loss A/c for the period up to last five 

years(year just preceding the current Financial Year will be considered as year – I) 

vi. Clearance Certificate for the Current Year issued by the Assistant Registrar of Co-Op (S) (ARCS) bye laws are to be 

submitted by the Registered labour Co-Op(S) Engineers’ Co.-Opt.(S), if applicable. 

vii. Credential: Scanned copy of Original Credential Certificate as stated in NIeB 

Intending Bidders should upload Non-Statutory documents as per following folders in My Document: 

E-Bidding system of 

Government of West Bengal 

Bidder Document Sub Category Master 

Sl. 

No. 

Category Name Sub Category Name Sub Category Description 

A CERTIFICATES A1. CERTIFICATES 1. GST Certificate 

2. E.S.I & EPF Registration Certificate. 

B COMPANY 

DETAILS 

B1. COMPANY DETAILS  1. Proprietorship Firm (Trade License). 

2. Registered Deed of partnership Firm 

3. Registration Certificate under Company Act. (if 

any). Ltd. Company (Incorporation Certificate, Trade 

License) 

4. Power of Attorney (For Partnership Firm / Private 

Limited Company, if any) 

5. Society (Society Registration copy, Trade License) 

C CREDENTIAL C1. CREDENTIAL1 Similar nature Work & Completion Certificates along 

with work order and payment certificate issued by 

competent authority (as per Sl. No. 3 of NIeB) 

D EQUIPMENT D1. LABORTARY 1. List of Machineries and equipment necessary for 

field as well as laboratory test of all materials as per 

NIeB 
  D2.CIVIL MACHINERIES 

  D2. ELECTRICAL 

MACHINERIES 

  D2. MECHNANICAL 

MACHINERIES 

  D2.  MISCELLENEOUS 

MACHINERIES 

E FINANCIAL INFO E1. P/L & BALANCE 

SHEET 2011- 2012 

P/L & BALANCE SHEET (as per NIeB)-3CD form 

  E2. PAYMENT 

CERTIFICATE 1 

Payment Certificate in support of valid 

Credential only to be submitted 

  E3 PAYMENT 

CERTIFICATE 2 

F MANPOWER F1. TECHNICAL 

PERSONNEL 

1. List of sufficiently qualified technical person (as per 

Sl No 3 of NIeB) 

  F2. TECHNICAL 1. List of technical personnel employed under the 

organisation (or on contact basis) in details with 



NIT_Crematorium_Suri  Page 11 

 

PERSONNEL ON 

CONTRACT 

name, qualification, experience and, address with 

contact number. 

G DECLARATION DECLARATION 1 1. Bank Solvency Certificate (As per NIeB) 

  DECLARATION 2 2. Valid Document in support of annual turnover as 

per NIeB. 

  DECLARATION 3 3. Corrigendum and additional document (if any). 

 

Note:- Failure of submission of any of the above mentioned documents (as stated in A1 & A2) will render the Bid liable 

to summarily rejected for both statutory & non statutory cover. All Corrigendum & Addendum Notices, if any, have to be 

digitally signed & uploaded by the contractor in the Declaration Folder of My Documents. 

 

B. Bid Evaluation 

i. Opening and evaluation of Bid :- If any Bidder is exempted from payment of EMD, copy of relevant Government order 

needs to be furnished (applicable in case of Registered Labour Co-Operative Society). 

 

ii. Opening of Technical proposal: - Technical proposals will be opened by the Bid Inviting Authority electronically from 

the website using his/ her Digital Signature Certificate. 

 

iii. Cover (folder) of statutory documents (vide Cl. No. 5.A-1) should be opened first and if found in order, cover (Folder) 

for non-statutory documents (vide Cl. No.– 5.A-2) will be opened. If there is any deficiency in the statutory documents 

the Bid will summarily be rejected. 

iv. Decrypted (transformed in to readable formats) documents of the non-statutory cover will be downloaded and handed 

over to the Bid Evolution Committee. Scrutiny of technical proposal and recommendation thereafter and processing of 

comparative statement for acceptance etc. will be made by the Municipal Engineering Directorate, under the department 

of Municipal Affairs, Govt. of West Bengal. Comparative Statement may be forwarded to appropriate authority 

depending on the value of the work as applicable as per existing norms and guidelines under AMRUT programme. 

v. Uploading of summary list of technically qualified bidders. 

vi. Pursuant to scrutiny and decision of the screening committee the summary list of eligible Bidder and for which their 

proposal will be considered and uploaded in the web portals. 

vii. While evaluation, the committee may summon the bidders and seek clarification / information or additional 

documents or original hard copy of any of the documents already submitted and if these are not produced within the 

stipulated time frame, their proposals will be liable for rejection. 

Bid Evaluation Committee: 

A Bid Evaluation Committee (BEC) has been constituted under the Superintending Engineer of concerned Circle, Municipal 

Engineering Directorate, Government of West Bengal, who is the tender inviting authority for all works beyond the tender 

accepting power of the Executive Engineers. 

The members of Bid Evaluation Committee would be:- 

1.The SuperintendingEngineer, West Circle - Chairman 

2. The Executive Engineer, West Circle - Member 

3. The Assistant Engineer, West Circle-Member 

4. The Junior Engineer, West Circle - Member 

The Bid Evaluation Committee will do the technical and financial evaluations of the bidders for different types of works and 

make recommendation to the tender accepting authority. The bidders will have to meet all the minimum criteria regarding:- 
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a) Financial Capacity 

b) Technical Capability 

c) Experience / Credential 

The eligibility of a bidder will be ascertained on the basis of his digitally signed documents in support of the minimum criteria as 

mentioned in (a), (b), (c) above with the help of his DSC and the declaration executed through prescribed affidavit in non-judicial 

stamp paper of appropriate value duly notarized. If any document submitted by a bidder is either manufactured or false, in such 

case the eligibility of the bidder/ tenderer will be out rightly rejected at any stage without any prejudice and further penal action 

may be taken against him as per rule. 

C. Financial proposal 

As per Sl. 9 Part II (a) Bid Price / Price Schedule. To be uploaded digitally signed by the Bidder. 

6. Financial capacity of a Bidder will be judged on the basis of working capital and available bid capacity as 

mentioned in the N.I.T. to be derived from the information furnished in FORM-I and II (Section-B) i.e., Application (for 

Pre-qualification) and Financial Statement. If an applicant feels that his / their Working Capital beyond own resource 

may be insufficient, he/they may include with the application a letter of guarantee issued by a first class Bank to 

supplement the applicant. This letter of guarantee should be addressed to the Tender Inviting / Accepting Authority and 

should guarantee duly specifying the name of the project that in case of contract is awarded to the Bidder, the Bidder 

will be provided with a revolving line of credit. Such revolving line of credit should be maintained until the works are 

taken over by the Authority. 

The audited Balance sheet for the last five years, net worth bid capacity etc. are to be submitted which must 

demonstrate the soundness of Bidder’s financial position, showing long term profitability including an estimated financial 

projection of the next two years. 

7. Penalty for suppression / distortion of facts: 

Submission of false document by Bidder is strictly prohibited and in case of such act by the Bidder the same may be 

referred to the appropriate authority for prosecution as per relevant IT Act with forfeiture of earnest money forthwith.  

8. REJECTION OF BID  

The Employer (tender accepting authority) reserves the right to accept or reject any Bid and to cancel the Bidding 

processes and reject all Bids at any time prior to the award of Contract without thereby incurring any liability to the 

affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the ground for Employer’s (tender 

accepting authority) action.  

The Bidder who’s Bid has been accepted will be notified by the Tender Inviting and Accepting Authority through 

acceptance letter/ Letter of acceptance.  The Letter of acceptance will constitute the formation of the Contract.  

The Agreement in Printed Tender Form will incorporate all necessary documents e.g. N.I.B., all addenda-corrigendum, 

special terms and condition (Section –C), different filled-up forms (Section –B), Price Schedule and the same will be 

executed between the Tender Accepting Authority and the successful Bidder.  

 

Superintending Engineer, West Circle,  
Municipal Engineering Directorate 
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SECTION – B 
FORM –I 

PRE-QUALIFICATION APPLICATION 
To  

Superintending Engineer, West Circle,  

Municipal Engineering Directorate.PatalBazar ,Bardhaman 

Ref: - Tender for__________________________________________________________ 

 (Name of work) __________________________________________________N.I. B. No.:  

Dear Sir,  

Having examined the Statutory, Non statutory and NIT documents, I /we hereby submit all the necessary information 

and relevant documents for evaluation. The application is made by me / we on behalf 

of___________________________________ in the capacity 

___________________________________________________duly authorized to submit the order.  

The necessary evidence admissible by law in respect of authority assigned to us on behalf of the group of firms for 

Application and for completion of the contract documents is attached herewith.  We are interested in bidding for the 

work(s) given in Enclosure to this letter. We understand that:  

(a) Tender Inviting and Accepting Authority/Engineer-in-Charge can amend the scope and value of the contract bid 

under this project.  

(b) Tender Inviting and Accepting Authority/Engineer-in-Charge reserves the right to reject any application without 

assigning any reason.  

Enclose: - e-Filling:-  

 1. Statutory Documents  

 2. Non Statutory Documents  

Date: -                                                           Signature of applicant 

Including title and capacity in which application is made. 
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                                                                         SECTION– B1 

 Form–IIA 

B.2. FINANCIAL STATEMENT 

(as applicable) 

 

B.2.1. Name of applicant: 

B.2.2. Information of audited financial statements for the last year to demonstrate the current 

soundness of the bidder’s financial position: 

1. The bidder‘s networth for the last year calculated on the basis of capital, profit and free reserve 

available to the firm should be positive. 

 

2. Bidders, who meet the minimum qualification criteria, will be qualified only if their available bid 

capacity at the expected time of bidding is more than the total estimated cost of the works. The 

available bid capacity will be calculated as under: 

 

Assessed Available Bid capacity=(AxNx2-B)= ____________________________ where, 

A= Maximum value of engineering works in respect of projects executed in any one year during 

the last five years (updated to the price level of the year indicated in table below under note) 

taking into account the completed as well as works in progress. The projects include turnkey 

project / item rate contract / Construction works. 

N= Number of years (i.e,…….year) prescribed for completion of the works for which bids are 

invited. Please refer table for List of Schemes in page1. 

B= Financial liability of the bidder to be incurred for existing commitments and ongoing works 

during the period of the subject contract. 

To calculate the value of “A” 

 

i) A table containing value of Engineering works in respect to projects (Turnkey projects / item 

rate contract / Construction works) undertaken by the Bidder during the last 5 years is as 

follows: 

Sl. 

No 

Financial 

Year 

Value of Engineering 

works undertaken w.r.t. 

projects (Rs. In Crore) 

Updation 

Factor 

Value updated to the 

price level of the year 

(1) (2) (3) (4) (5)= Col (3) X Col (4) 

1 Last Year 

Year-1 

 1.00  

2 Year before last 

year 

Year - 2 

 1.05  

3 Previous Year to 

Year-2 

 1.10  
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Year-3 

4 Previous Year to 

Year-3 

Year-4 

 1.15  

5 Previous Year to 

Year-4 

Year-5 

 1.20  

 

 

 
Page-19 [Draft N.I.T AMRUT] 

 

ii) Maximum value of projects that have been undertaken during the F.Y-----------out of the last 

five years and value thereof is Rs----------Crore (Rupees---------------------). 

iii) Net worth for the last Financial year is (Rs in figure)_____________. 
 

 

 

 

 

Signature, name and designation of 

Authorised Signatory 

For and on behalf of 

 

……………………………………..(Name of the 

applicant) 

 

 

 

 

 

 

 

Name of the Statutory Auditor’s 

Firm / Chartered Accountant 

Signature:- 

Seal of the Audit / Chartered Accountant Firm:  

Name of signatory (in capital):- 

Membership No.:- 

Firm Regn. No:- 

Date of Birth:-                                                 UDIN:- 

Mobile No. 

 

NB:-All information sought w.r.t. Firm / Chartered Accountant is mandatory.

 
 

To calculate the value of “B” 

 

3. A table containing value of all the existing commitments and on-going workings to be completed 

during the next 1.5 years (prescribed time for completion of the works for which bids are invited) is 

as follows: 

 

Sl. Name Name Percen Stipulated Value of Value of Balance Anticipa Financi
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No. of the 

Project 

of the 

Employer 

tage 

of 

partici

pation 

of 

Bidder 

in the 

project 

period of 

completio

n as per 

Work 

Order with 

the start 

date 

 

Contract 

as per 

Agreeme

nt /Work 

Order 

 

 

 

 

 

 

 

 

 

Rs……. 

work 

complet

ed 

 

 

 

 

 

 

 

 

 

 

 

Rs……. 

value of 

work to 

be 

complet

ed 

 

 

 

 

 

 

 

 

 

Rs……. 

ted date 

of 

complet

ion 

 

al 

Liability 

to incur 

for the 

said 

work / 

project 

during 

the 

period 

of the 

subject 

contrac

t 

Rs……. 

1 2 3 4 5 6 7 8 9 10 

1          

2          

3          

          

 
 

………………………..…………………………. 

 

Signature, name and designation of 

Authorised Signatory 

 

For and on behalf of 

 

………………………(Name of the Applicant) 

Note: 

1. All the documents to be submitted in support of above must be duly signed and sealed by the applicant / 

bidder and authenticated by Statutory Auditor‘s Firm. 

2. Progression Certificate issued below the rank of Executive Engineer will not be 

accepted. 

3. Last Financial Year2024-2025will be considered as year–
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This is to certify that we have verified the consolidated financial statement 

of_______________________(Name of the Firm in which application is made) having its Registered Office 

at__________________________(address of the Firm). Based on our examination of Books and Records and 

other documentary evidences we certify that the financial data of the company given in the balance sheets are 

detailed hereunder for the financial year(s) as mentioned below are true and correct. 

 

Sl, 

No. 

Description  Financial Data for the last 5 audited Financial Year 

Previous to 
Year 4 

Year 5 

Previous to 
Year 3 

Year 4 

Previous to 
Year 2 

Year 3 

Previous to 
Year 1 

Year 2 

Last Year 

Year 1 

1 Net Worth 
(Calculated 
on the basis 
of capital, 
profit and 
free reserve 
available to 
the firm 
should be 
positive) 

     

2 Working 
Capital 

     

3 Annual 
Turnover 
(Engineering 
Works) 

     

 
 

Available Liquid Assets (Last Financial  Year): 

 

1.Working Capital              =Rs________ 

2.UncommittedBank Guarantees =Rs________ 

3.Creditfacilities     =Rs________ 

(Certificate to be submitted in Form IIC) 

Total Liquid Assets = Rs________ 

 

 

 

 

 

 



NIT_Crematorium_Suri  Page 18 

 

 

 

 

 

Signature, name and designation of 

Authorised Signatory 

For and on behalf of 

 

……………………………………..(Name of the 

applicant) 

 

 

 

Name of the Statutory Auditor’s 

Firm / Chartered Accountant 

Signature:- 

Seal of the Audit / Chartered Accountant Firm:  

Name of signatory (in capital):- 

Membership No.:- 

Firm Regn. No:- 

Date of Birth:-                                                 UDIN:- 

Mobile No. 

 
N.B:- THIS FORM (i.e. FORM-IIB) MUST BE PROPERLY MADE IN THE LETTER HEAD OF THE AUDITOR’S /CHARTERED 

ACCOUNTANT FIRM, CLEARLY MENTIONING THE ADDRESS, e-mail ID, and CONTACT NUMBER OF THE FIRM &should 

preferably be made in a single page else to be authenticated in each page similarly. 

NB:-i) All information sought w.r.t. Firm / Chartered Accountant is mandatory. 

ii) All relevant data as mentioned in form IIB shall be available through UDIN verification



NIT_Crematorium_Suri  Page 19 

 

 

 

FORM–IIC 

 

(Format for Credit Facility issued by the bank which is authorized to conduct Government business in West 

Bengal by Reserve Bank of India as notified by State Government from time to time and any other Bank 

which has been authorized by the State Government) 

 

Ref.No:- Date:- 

 

 

Certified that we here by undertake to declare that a Credit Facility of Rs........................................ shall be 

provided to the agency................. (name of the agency)...... .forthe execution of the work_____(name of the 

work)_______ (vide eNIT No-______) if awarded by the competent authority / Tender Inviting Authority. 

 

 

 

Signature of the Bank Authority 

 

Designation:   

Code No- 

Counter Signed by the intending Bidder 

 

 

 

NB:-Devoid of Ref. No:-&Date:-, may lead to non-acceptance of this document.
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AFFIDAVIT —"Y" 

(To be furnished in Non — Judicial Stamp paper of a appropriate value duly notarized) 

1. I/We, the under-signed do certify that all the statements made in the attached documents are true and 

correct. In case of any information submitted is proved to be false, incorrect or concealed, the application 

may be rejected and no objection/claim will be raised by the under-signed. 

2. The under-signed also hereby certifies that neither our firm ________________________ nor any of its 

constituent partners had been debarred to participate intender by any government organization/semi-

government organization/government undertaking organization/autonomous bodies/statutory bodies/local 

bodies/local authorities/PSU, etc. during the last 5(five) years prior to the date of publication of this NIT. 

3. Certified that I have access to or have available liquid assets (aggregate of working capital, cash-in-hand, 

uncommitted Bank Guarantees) and/or credit facilities not less than 10% of the estimated cost. In this 

respect, I have attached necessary documents with this application. The under-signed would authorize and 

request any Bank, person, Firm or Corporation to furnish pertinent information as deemed necessary and/or 

as requested by the Department to verify this statement. 

If the applicant is a Joint Venture, insert the following: Certified that we have access to or have available liquid 

assets (aggregate of working capital, cash-in-hand, Bank Guarantees) and for and /or credit facilities (i) for all 

partners combined not less than ₹……………Crore, (ii) for each partner, not less than ₹………..Crore and (iii) for one 

partner, not less than ₹………….Crore. In this respect, we have attached necessary documents with this application 

4. The under-signed understands and agrees that further qualifying information may be requested and agrees 

to furnish any such information at the request of the Department. 

5. Certified that I/we have applied in the tender vide e-NIT no ……………………………in the capacity of individual/ 

as a partner of a firm /& I have not applied severally for the same job. 

If the applicant is a Joint Venture, insert the following: We have applied in the Tender as a Joint Venture with: 

[Insert a list with full name and the legal address of each member. and the Lead the indicate Member). We have 

attached a [insert: "of copy memorandum of understanding of the Joint Venture" signed by every participating 

member, which details the likely legal structure of and the confirmation of joint and several liability of the 

members of the said Joint Venture till completion of the work including the defect liability period. 

6. The under-signed also hereby certifies that the Bid shall remain valid for a period not less than 365 calendar 

days, after the dead line date for Bid submission. 

 

7. I/We, the under-signed, declare that all the statements made in the attached documents in respect of mode 

of ownership of machineries are true and correct. I shall arrange facilities for different types of day to day 

testing as per MoRTH, IRC & IS guideline at the working site at my own cost relate to work. 

8. Certified that required specified machineries for the works under this NIT will be installed at the working site 

within 15(fifteen) days from the date of issue of Work Order. 

9. I / we do hereby certify that I shall bring all requisite technical personnel and /or plants/ testing 

machineries / equipments for all the items of works as per relevant IRC / IS codes of practice and as per 

BOO and as per direction of the Engineer-In-Charge at the time of execution of work at site even if upon 

Technical evaluation I am declared as "qualified" without having all the requisite technical personnel and 

/or plants/ testing machineries / equipments at the time of submission of tender. 

 

11. I/We, the under-signed do certify that all the statements made in the attached documents are true and correct. If any 

declaration submitted is found / ascertain to be incorrect / fabricated / misrepresented / fraudulent etc. accordingly 

tender will be liable to be cancelled / terminated immediately & I / my firm / company shall also be liable to 

prosecuted under section 197, 199 & 200 of Indian Penal Code, 1860 along with section-71 & section-73 of Indian 
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Information &Technology Act 2008 & any other applicable law for the time being in force in addition to forfeiture of 

Earnest Money / Security Deposit. 

 

Date : 

        _____________________________________ 

Signature, name and designation of Authorized  Signatory 

        _____________________________________ 

For and on behalf of  

  (Name of the Applicant with seal 

[For a Joint Venture, either all members shall sign or only the Lead Member shall sign, in which case the power of 

attorney in favour of such Lead Member to sign on behalf of all members of the Joint Venture shall be attached]" 
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SECTION – B1 

FORM- III 

STRUCTURE AND ORGANISATION 

 

A.1 Name of applicant:  

 

A.2 Office Address:  

 

Telephone No. and Cell Phone No. :  

 

Fax No. :  

 

E mail id:  

 

A.3 Attach an organization chart showing the structure of the company with names of  Key personnel and 

technical staff with Bio-data. :  

Note: Application covers Proprietary Firm, Partnership, Limited Company or Corporation,  

 

 

Signature of applicant including title  

 

and capacity in which application is made.  
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SECTION –B1 

FORM – IV 

DEPLOYMENT OF MACHINERIES (in favour of owner / lessee) 

    

(Original document of own possession arranged through lease deed to be annexed) 

(If engaged before Certificate from E.I.C. to be annexed in respect of anticipated dated of release of 

Machineries.)  

Name of 
Machine / 
Instrument  

Make  Type  Capacity  Motor / 
Engine 
No.  

Machine  

No.  

Possession Status  Date of 
release If 
Engaged  Idle Engaged 

 

For each item of equipment the application should attach copies of  

(i) Document showing proof of full payment, (ii) Receipt of Delivery,  

(iii) Road Challan from Factory to delivery spot, is to be furnished.  

  Signature of applicant including title 

and capacity in which application is made. 

Successful agency shall have to make an agreement (in two copies) with the Superintending 

Engineer, West Circle, Municipal engineering directorate in the prescribed pro-forma by depositing 

requisite cost in cash stating that the agency is agreeable to supply the Pipe materials as and when 

require (as per the rates quoted and terms and conditions laid down in the quotation papers) to the 

Municipal engineering directorate with in the Municipal/Adjoining areas (as the case may be). 

 

 

 

Superintending Engineer, West Circle, 

Municipal Engineering Directorate 

 

 

Memo. No. MED/ SE (W) / 487(1-5)   /W-299/2026                                Date: 21.08.2026 

 
Copy Forwarded for information and favour of wide circulation to: 

1. The Joint Secretary,  

2. The Chairman/Administrator, Suri Municipality. 

3. The Chief Engineer (South), M.E. Dte.,Bikash Bhawan, Saltlake, Kol-106. 

4. The District Magistrate, Birbhum. 

5. The Executive Engineer, M.E. Dte. Birbhum Division, Suri 

 

Superintending Engineer, West Circle, 

Municipal Engineering Directorate 
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C. ADDITIONAL  GUIDELINES OF WORK 

 

I. The agency has to quote the rate on the basis of quantity as per approved drawing and existing condition of 

the site as unit rate diameter wise. The participating agency has to carefully inspect the site with the attached 

drawing and collect all data for preparation of justified estimate and thereafter evaluation of unit rate against 

each item of BOQ. The participating agency also includes the cost of all such items in estimating the total cost 

which is required to complete the work complete in all respect. 

II. The work is to be executed as per related IS Specification, Form No. 2911 and other specification laid down in the 

bid.  

III. The work has to be carried out on the basis of the approved drawing and part drawing and direction of 

EIC 

IV. Under all circumstances, the contractor will be held responsible for the satisfactory completion. 

In case of any discrepancy between the drawing and the schedule of tender, the decision of the 

Superintending Engineer will be final and binding. 

V. The works are to be carried out strictly in accordance with approved drawing and specification 

supplemented by other detailed working drawings as the Engineer-in-Charge may sign, if necessary, 

from time to time. For any change, no extra claim will be entertained. 

VI. The trenches will have to be adequately protected against accidents continuously throughout day 

and night. Demonstrations of danger signals, red lamps and other signs as may be required at the 

vintage point and imperative upon the contractors in the interest of public safety. 

Xl. The contractors' will further shore up and support to the satisfaction of the Engineer-in-Charge, all 

Building Works, Electric Mains, Telephone or Other Cables, Surface Storm Water, Drains, Ditches, 

Culverts, Water Sources, Water Mains and Other Pipes which may be or likely to be affected or 

endangered or disturbed by the works, being in the line thereof and continuous thereto. 

XII. The contractors' will be liable for and make good at their own expenses within a reasonable 

period of time to be fixed by the Engineer-in-Charge, all damages which may be occasioned to one or 

combination of items in building, walls, water mains and other pipes by or in consequence of the 

execution of the works or accident whatsoever, in the event of default (in lapse with respect to the 

time limit) it shall be lawful for the undersigned to employ other agency to make good the damages at 

the risk at cost of the contractors' after a 24 hours written notice period has elapsed. The expenditure 

amount in above situation will be deducted from the bills of agency. 

The tenderers will consider the conditions and adjust the extent of liabilities involved and quote their 

rate accordingly. Since no extra claims will be entertained separately on that account, inspection of 

sites prior to tendering, therefore, should be done by the tenderer. 

XIII. Soil Test to be conducted by the contractor at the locations as instructed by EIC  . No’s of 

Bore holes, depth of boring etc. to be decided by the EIC. 

XIV . The excavated areas around the foundation structure are to be filled up properly to the required 

levels with the earth obtained from excavation. The filling should be done properly consolidated with 

Iron Rammer and sprinkling water. The cost of filling up the trenches includes relevant items of work for 

which, no extra payment will be made. 

 

XV.DEPARTMENTAL MATERIALS AND COST: 
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No departmental material will be supplied. All the materials have to be supplied by the contractor. 

XVI. ACCIDENT OR INJURY TO WORKMEN: 

The Employer shall not liable for or in respect of any damages or compensation payable at law in respect or 

inconsequence of any accident or injury to any workman or other; person in the employment of the Contractor or any 

sub-contractor, have and except any accident or injury resulting from any act or default of the employer, his agents, or 

servants. The Contractor shall indemnify and keep indemnified the Employer against all such damages and 

compensation, save and except as aforesaid and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto. 

. 

XVII. The contractor shall abide by all the Clauses laid down in the W.B. Form no. 2911 which is annexed 
with uploaded documents. 

 

 

Superintending Engineer, West Circle 

Municipal Engineering Directorate 
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SECTION- D 

CONDITIONS & REQUIREMENTS FOR BIDDING 

1. Submission of e-Bid document will not be allowed beyond the schedule time indicated in the e-Bidding. 

2. Each Bidder shall upload his offer in envelopes (statutory and non statutory)& .xls sheet after digitally 

signed super scribing the name of the work, name & address of the bidder, NIB No and date of submission 

of the e-Bid. 

3. Each page of the e-Bid documents, etc. has to be digitally signed / initialled by the authorized 

signatory. 

4. No e-Bid proposal will be entertained without the earnest money being submitted as indicated in 

the e-NIB. No interest will be allowed for the said earnest money and the Bid issuing authority will 

hold the same till finalization of the e-Bid. 

5. Any conditional e-Bid will be liable for rejection. 

6. The Bid inviting Authority reserves the right to reserve or amend the e-Bid documents prior to the 

date notified for submission of the eBid or also to extend the time mentioned in the e-NIB under 

intimation to the Bidders. 

7. e-Bid once offered cannot be withdrawn within a period of 180 calendar days from the date set for 

opening of e-Bids. Any extension of this validity period if required will be subject to concurrence of 

the Bidders. 

8. Bidders would be at liberty to point out any ambiguities, contradictions, omissions, etc. seeking 

clarifications thereof or interpretation of any of the conditions of the e-Bid documents before the 

Bid Inviting Authority by uploading his/her doubt within a period of seven days from the date of 

publishing of Bid documents. The bidder shall submit his/her queries in writing at least four 

working days in advance from the date of pre-bid meeting. 

9. Written clarification or amendments etc. as may be issued by the Bid Inviting Authority in 

pursuance to the representation made by the intending Bidders under Clause 10 above shall be 

final and binding on the Bidders and shall form a part of the e-Bid documents. Bid Inviting 

Authority however, reserves the right to have pre-Bid conference with the intending Bidders if 

deemed necessary. 

10. Intending Bidders are required to inspect the site of the Project with particular reference to location 

and infrastructure facilities. They are to make a careful study with regard to availability of materials 

and their sources and all relevant factors as might affect their rates and prices. 

11. If expenses incurred for site inspection and all activities in the preparation and uploading of the e-

Bid shall be borne by the Bidders. 
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12. Extra claim or any concession on the ground of insufficient data or information and absence of 

knowledge of conditions prevailing at the site or situation arising during the execution of the work 

shall not be entertained. 

13. e-Bid, which have been considered valid on the result of general examination (Prequalification 

stage) at the time of opening, shall be subjected to subsequent detail scrutiny. Notwithstanding the 

general examination carried out earlier, the Bid Inviting authority reserves the right of rejection of 

any e-Bid, which may be found to be defective during the detail scrutiny. 

14. Bidders before uploading the e-Bid documents shall have to ensure that “Declaration by the 

Bidder” in the pro-forma set out in the e-Bid documents is to be filed separately with the e-Bid 

documents in the form of Affidavit to be affirmed by the same person signing the Bid documents.      

15. The Bid inviting authority reserves the right to accept or reject any or all of the e-Bid received or to 

split up the work in groups or to relax any clause without assigning any reason thereof. 

16. This set of Bid documents consists of:   

a) Main Bid Documents consists of PART I & PART II (Technical) & financial (.xls sheet). 
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SECTION - E 

General Conditions of Contract 

1.01.01.01.0    DEFINITIONS AND INTERPRETATION DEFINITIONS AND INTERPRETATION DEFINITIONS AND INTERPRETATION DEFINITIONS AND INTERPRETATION     

(1)  In the Contract, as hereinafter defined, the following words and expressions shall have to be 

meanings hereby assigned to them, except where the context otherwise requires:  

(a) "Approved" means provisionally approved in writing, including subsequent written confirmation of 

previous verbal approval and "approval" means provisional approval in writing, including as 

aforesaid. However, in spite of approval from Competent Authority contractor is solely responsible 

for design-cum-execution of the whole project as it is turnkey job. 

(b) “Authority” means the TIA or his authorized representatives of Superintending Engineer, West 

Circle, MED 

(c) "Bank" means the "State Bank of India" or any other Scheduled Bank.  

(d) "Calendar day" means a period of twenty four hours extending from midnight to midnight.  

(e) "Cash" includes cheque, bank drafts and any other payment voucher authorizing payment from 

any bank or treasury. 

(f) "Contractor" means the person or persons, firm or Corporation who have entered into the contract 

for the performance of the work. 

(g) "Contract price" means the sum as stated in the Bid submitted by the contractor subject to such 

additions thereto or deductions therefore as may be made under the provisions of; the contract 

documents and accepted by the Employer.  

(h) "Constructional Plant" means all appliances or things of whatsoever nature required in or about 

the execution or maintenance of the works but do not include materials or other things intended to 

form or forming part of the permanent works.  

(i) "District" or Suri Municipal Area means the area described as such in Schedule-I of the Act;  

(j) "Drawings" means the drawings referred to in the Bid documents and any modification of such 

drawings approved in writing by the undersigned from time to time or approved in writing by the 

Superintending Engineer,West Circle,M.E.Dte.  

(k) "Employer" means the Superintending Engineer,West Circle,M.E.Dte. 

(l) "Engineer in Charge” means the Executive Engineer, Birbhum Division of Municipal Engineering 

Directorate to whom the Superintending Engineer,West Circle,MED, delegate his Authority by the 

way of declaring him as EIC in the Bid documents.  
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(m) "Engineer's Representatives" means any Assistant Engineer or Assistant of the Engineer or any 

Clerk of works appointed from time to time by the Employer or the Engineer to perform the duties 

set forth in Clause 2 hereof, whose authority shall be notified in writing to the Contractor by the 

Engineer-in Charge.  

(n) "Ground Level" means the level of the referred point of the exposed surface of the ground, road or 

pavement free from extraneous materials;  

(o) "Holidays" means a public holiday for the purpose of Section 25 of the Negotiable Instruments Act, 

1881 or such other day on which the office of the Authority remains closed for the day;  

(p) “Local Authority" not only means a Municipal Corporation or Municipality or other authority legally 

entitled to the control or manage local funds but also includes the West Bengal State Electricity 

Board. 

(q) "Month" means English calendar month;  

(r) "Permanent Work" means the permanent works including equipment to be supplied, executed, 

erected and maintained in accordance with the Contract;  

(s) "Road" shall include a street, avenue, lane, by-lane or any other access routes over which a person 

authorized by a Local Authority has a right of way;  

(t) "Rupees" (or Rs. in abbreviation) shall mean Rupees in Indian Currency.  

(u) "Site" means the land and other placed on, under in or through which the Permanent. Works or 

Temporary Works are to be executed and any other lands and places provided or arranged by the 

employer for working space or any other purpose as may be specifically designated in the Contract 

as forming part of the Site,  

(v) "Specification" means the specification referred to in the Bid and any modification thereof or 

addition thereto as may from time to time be furnished or approved in writing by the 

Superintending Engineer,West Circle,MED. 

(w) "Store" means such storage areas including depot, go down, stockyard, dumping yard etc. 

maintained by the Authority) or where supply of any material for the construction or any work has 

been undertaken by any authorized agent, by such agent within the district.  

(x) "Temporary Works" means all temporary works of every kind required in or about the execution or 

maintenance of the Permanent Works.  

(y) "Bid Date" means the date fixed for receipt of Bids as per Notice Inviting Bids or as extended by 

subsequent notification(s).  

(z) "Bidder" means the person, or persons, firm or corporation submitting a Bid for the work 

contemplated either directly or through a duly authorized representative. 

(aa) "The Act" West Bengal Municipal Act, 1975  

(bb) "Time" expressed by hours of the clock shall be according to the Indian Standard Time.  
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(cc) "Water main" means any pipe or conduit of cast iron, DI (Ductile Iron) pipe, steel or of any other 

material intended to conveyor distribute water;  

(dd) "Works" shall include both Permanent Works and Temporary Works.  

(ee) "Work" means all of the work of the project called for or shown in the Bid documents including 

preparation, construction improvement and cleans up.  

(2)  Singular and Plural: Works importing the singular only also include the plural and vice versa where 

the context demands.  

(3)  Headings or Notes:  The headings and marginal notes in these Conditions of Contract shall be 

deemed to be part thereof or be taken into consideration in the interpretation or construction 

thereof or of the Contract.  

(4)  Cost:  The work "cost" shall be deemed to include overhand costs whether on or off the Site.  

2.0 ENGINEERS IN CHARGE AND HIS REPRE2.0 ENGINEERS IN CHARGE AND HIS REPRE2.0 ENGINEERS IN CHARGE AND HIS REPRE2.0 ENGINEERS IN CHARGE AND HIS REPRESENTATIVES SENTATIVES SENTATIVES SENTATIVES     

1) Duties and Powers of Engineer in Charge and his Representative - The Engineer shall carry 

out such duties in issuing decisions, certificates and orders as are specified in the Contract. Fixation and 

acceptance of rates for altered or substituted items of work or for additional items of work or their deletion 

shall however always rest with the same authority (by designation) as had accepted the original Bid.  

2) Representative(s) shall be responsible to the EIC and his / their duties are to watch and 

supervise the Works and to test and examine any materials to be used or workmanship employed in 

connection with the works. He shall have no authority to relieve the Contractor of any of his duties or 

obligations under the Contract, not, accept as expressly provided hereunder or elsewhere in the Contract, 

to order any work involving delay or any extra payment by the Employer, nor to make any variation of or in 

the Works.  

The Executive Engineer,Birbhum Division,MED may delegate in writing to the EIC any of the power and 

authorities vested in the engineer and shall furnish to the Contractor and to the Employer a copy of all 

such written delegations of Power and authorities. Any Written instructions or approval given by 

Engineer's representative to the contractor within the terms of such delegation, but not otherwise, shall 

bind the Contractor as though it had been given by the Superintending Engineer,West Circle,MED, 

provided always as follows:  

a) Failure of the Engineer's Representative to disapprove any work of materials shall not prejudice the 

power of the Superintending Engineer,West Circle,MED thereafter to disapprove such work or materials 

and to order the pulling down, removal of breaking up thereof.  

b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's Representative he 

shall be entitled to refer the matter to the TIA, who shall thereupon confirm, reverse or vary such decision.  
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ASSIGNMENT AND SUB LETTINGASSIGNMENT AND SUB LETTINGASSIGNMENT AND SUB LETTINGASSIGNMENT AND SUB LETTING    

3.03.03.03.0    ASSIGNMENT ASSIGNMENT ASSIGNMENT ASSIGNMENT     

The Contractor shall not assign the Contract or any part thereof, or any benefit or interest therein or there 

under, otherwise than a change in the Contractor's bankers of any money due or to become due under this 

contract, without the prior written consent of the Superintending Engineer,West Circle,MED. 

4.0 4.0 4.0 4.0     SUBLETTING SUBLETTING SUBLETTING SUBLETTING     

The Contractor shall not sublet the whole of the Works. Except where otherwise provided by the Contract, 

the Contractor shall not sublet any part of the Works without the prior written consent of the Executive 

Engineer, Birbhum Division,MED,  which shall not be unreasonably withhold and such consent, if given, 

shall not relieve the Contractor form any liability or obligation under the Contract and he shall be 

responsible for the acts, defaults and neglects of the said sub-contractor including his agents, servants or 

workmen as fully as if they were the acts, defaults or neglects of the Contractor, his agents, servants or 

workmen, provided always that the provision' of labour on a piece-work basis shall not be deemed to be a 

subletting under this clause.  

5.0 5.0 5.0 5.0     CONTRACT DOCUMENTS CONTRACT DOCUMENTS CONTRACT DOCUMENTS CONTRACT DOCUMENTS     

1a) Language: The Contract documents shall be drawn up in the English language. All 

correspondence, orders, notices etc. shall also be in English. 

1b) Law: The law of India and of the State of West Bengal shall apply to the Contract and the 

Contract is to be construed accordingly.  

2) Documents Mutually Explanatory: The several documents forming the contract are to be taken as 

mutually explanatory of one another but in case of ambiguities or discrepancies the same shall be 

explained and adjusted by the Executive Engineer, Birbhum Division,MED, who shall thereafter issue to 

the Contractor instructions thereon.  

6.06.06.06.0    DRAWINGS DRAWINGS DRAWINGS DRAWINGS     

1) Custody of drawing: All the approved Drawings shall remain in the safe custody of the Executive 

Engineer,Birbhum Division, MED, one copy of original approved drawing and design to be submitted to 

Suri Municipalitybut one copy thereof shall be furnished to the Contractor free of charge. The Contactor 

shall provide and make at his own expenses any further copies required by him. At the Completion of the 

Contract, the Contractor shall return to the Executive Engineer, Birbhum Division, and M.E.Dte. All 

drawings as provided under the Contract.  

2) Copy of drawing: - One copy of drawings to be kept on site. One copy of the Drawings furnished by 

the Contractor as aforesaid, shall be kept by the Contractor on the site and the same shall at all reasonable 

times be available for inspection and use by the Engineer and his/municipal Representatives and by any 

other persons authorized by the Engineer in writing.  

3) Disruption of progress: The Contractor shall give written notice to Executive Engineer,  

Birbhum Division, MED whenever planning or progress of the works is likely to be delayed or disrupted 
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order, including a direction instruction or approval is issued by the Superintending Engineer, West Circle, 

MED on recommendation of Executive Engineer within a reasonable time. The notice shall include details 

of the drawing or order required, and of why and by whom it is required and of any delay or disruption 

likely to be suffered if it is further delayed.  

7.07.07.07.0    FURTHER DRAWINGS FURTHER DRAWINGS FURTHER DRAWINGS FURTHER DRAWINGS     

The Executive Engineer, Birbhum Division, MED shall have full power and authority to supply to or demand 

from the Contractor, from time to time, during the progress of the Works, such further drawings as shall be 

necessary for the purpose of the proper and adequate execution and maintenance of the Works. The 

Contractor shall carry out and be bound by the same. Adequacy as determined by the Executive Engineer, 

Birbhum Division,MED shall be final and binding on the Contractor.  

8.0 8.0 8.0 8.0     GENERAL OBLIGATION GENERAL OBLIGATION GENERAL OBLIGATION GENERAL OBLIGATION     

(1)  Contractor's General Responsibilities - The Contractor shall, subject to the provision of the 

Contract, and with due care and diligence, execute and maintain the Works and supply all labour, including 

the supervision thereof, materials, equipment, Constructional Plant and machinery, tools and all other 

things whether of a temporary or permanent nature, required for such execution and maintenance, so far 

as necessary for providing the same is specified in or is reasonably to be inferred from the Contract. The 

Contractor shall take full responsibility for the adequacy, stability and safety or all Site operations and 

methods of construction, erection etc. 

9.0  CONTRACT AGREEMENT  

The Contractor shall, when called upon to do so, enter into and execute a Contract Agreement, to be 

prepared and completed in the form annexed with such modification as may be necessary. 

10.1  Security Deposit: 

Security Deposit: Additional Security Deposit @ 8% (eight percent) will be deducted from each and every 

running bill. The entire amount of such 10% (ten percent) of Security Deposit (Initial 2% EM + additional 

8%) will be refunded without any interest only after successful completion of the whole work as per PWD 

order No. 5784-PW/L&A/2M-175/2017 Dated: 12.09.2017, wherein, Construction of new building / new 

bridge / new culvert, the Defect Liability Period of the work shall be five years from the date of 

completion of the work; 

For work with five years Defect Liability Period: 

i) No security deposit shall be refunded to the contractor for 1st 3 years from the date of 

completion of the work; 

ii) 30% of the security deposit shall be refunded to the contractor on expiry of four years from 

the actual date of completion of the work; 

iii) The balance 70% of the security deposit shall be refunded to the contractor on expiry of five 

years from the actual date of completion of the work. 

 

i)  All equipment shall be free from any defects due to faulty design of the components, materials 

and/or workmanship  

ii)  The equipment shall operate satisfactory. The performance and efficiency shall not be less than 

guaranteed values.  
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iii)  Formal acceptance of the work covered under the contract will not be made by the Superintending 

Engineer, West Circle, MED until all the work done by the contractor has satisfactorily passed all 

tests required and run for a reasonable period to his satisfaction.  

If during testing of work prior of formal acceptance, the same thereof must satisfy in respect of 

meeting the specification. in a condition which will meet the guaranteed performance and be up to the 

specification, in both material and workmanship.  

Any such work shall be carried out by the contractor at his own expense, if such work shall, in the 

opinion of the Engineer-in-Charge, be necessary due to the use of materials or workmanship not in 

accordance with the contract and/or to the neglect or failure on the part of the contractor to comply with 

any obligation expressed or implied on the contractor's part under the contract. If the contractor shall fail 

to do any such work as per aforesaid requirement of the Engineer-in-Charge, the Superintending 

Engineer,West Circle,MED shall be entitled to have such work carried out by its own workman, or by 

others hired for the purpose, and if such work is in the opinion of the Engineer-in-Charge for which the 

contractor should have carried out at the contractor's own cost, the department shall be entitled to recover 

from the contractor the supervision cost deemed fit together with the cost increased for the purpose and 

may deduct the same from any money due to or that may become due to the Contractor.  

10.2 10.2 10.2 10.2     PERFORMANCE GUARANTEEPERFORMANCE GUARANTEEPERFORMANCE GUARANTEEPERFORMANCE GUARANTEE 

The contractor will have to entered into an agreement through banker to ensure performance guarantee on 

non-judicial stamps Rs.10/-. Suitable proforma will be supplied in due course of time. 

11.0 11.0 11.0 11.0     INSPECTION OF SITE INSPECTION OF SITE INSPECTION OF SITE INSPECTION OF SITE     

The Executive Engineer, Birbhum Division, M.E. Dte. or his authorized person shall have made available to 

the Bidder with the Bid documents such data like its location, distance from fixed point including the 

layout drawing and location of the primary grid point, level drawing data, the source of filling the reservoir 

and the Bid shall be deemed to have been based on such data. But the Bidder shall be responsible for his 

own interpretation thereof. The Bidder may also undertake investigations at his own cost on such levels or 

any other levels prior to submission of his offer.  

The Bidder shall also be deemed to have inspected and examined the site and its surroundings and 

information available in connection therewith and to have satisfied himself, so far as is practicable, before 

submitting his Bid; as to the form and nature thereof, including the sub-surface conditions, topographical 

level of proposed site, the hydrological and climatic conditions, the extent and nature of work and 

materials necessary for the completion of the Works, the means of access to the Site and the 

accommodation he may require and, in general 'shall be deemed to have obtained all necessary 

information, subject as above mentioned, as to risks, contingencies and all other circumstances which 

may influence or affect his Bid. 

12.0 12.0 12.0 12.0     SUFFICIENCY OF BID AND ADVERSE SUFFICIENCY OF BID AND ADVERSE SUFFICIENCY OF BID AND ADVERSE SUFFICIENCY OF BID AND ADVERSE PHYSICAL CONDITIONS, ARTIFICIAL OBSTRUCTIONSPHYSICAL CONDITIONS, ARTIFICIAL OBSTRUCTIONSPHYSICAL CONDITIONS, ARTIFICIAL OBSTRUCTIONSPHYSICAL CONDITIONS, ARTIFICIAL OBSTRUCTIONS    

The Bidder shall be deemed to have satisfied himself before Biding as to the correctness and 

sufficiency of his Bid for the Works and 'of the rates and prices quoted in the Schedule of prices, which 

Bid rates and prices shall, except in so far as it is otherwise provided in the Contract, cover all his 
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obligations under the Contract and all matters and things necessary for the proper execution and 

maintenance of the Works. 

 If, however, during the execution of its Works the Contractor shall encounter physical conditions, 

other than Climatic conditions on the Site, or artificial obstructions, which conditions or obstructions 

could, in his opinion, not have been reasonably foreseen by an experienced contractor, the Contractor 

shall forthwith give written notice thereof to the Engineer and if, in the opinion of the Engineer, such 

conditions or artificial obstructions could not have been reasonably foreseen by an experienced 

contractor, then the Engineer shall certify and the Executive Engineer, Birbhum Division, MED shall pay 

the additional cost to which the Contractor shall have been put by reason of such conditions, including the 

proper and reasonable cost.  

a)  Of complying with any instruction which the Engineer may issue to the Contractor in connection 

therewith, and  

b)  Of any proper and reasonable measures approved by the Superintending Engineer,West Circle, 

MED on recommendation of Engineer in charge which the Contractor may take in the absence of specific 

instructions from the Executive Engineer, Birbhum Division, MED as a result of such conditions or 

obstructions encountered. 

13.0 13.0 13.0 13.0     WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE WORK TO BE TO THE SATISFACTION OF ENGINEER IN CHARGE     

The Contractor shall execute and maintain the Works in strict accordance with the Contract to the 

satisfaction of the Executive Engineer,Birbhum Division,MED and shall comply with and adhere strictly to 

the Superintending Engineer,West Circle,MED’s instructions and directions on any matter whether 

mentioned in the Contract or not touching or concerning the Works. 

14.014.014.014.0    WORK PROGRAM WORK PROGRAM WORK PROGRAM WORK PROGRAM     

(1)  Program to be furnished: Within thirty (30) calendar days, the Contractor shall, after the acceptance 

of his Bid, submit to the Executive Engineer, Birbhum Division,MED for his approval a program showing 

the order of procedure in which he proposes to carry out the Works. The Contractor shall, whenever 

required by the Executive Engineer, Birbhum Division, MED, also provide in writing for his information, 

general description of the arrangements and methods, which the Contractor proposes to adopt for the 

execution of the Works.  

(2)  If at any time it should appear to the Executive Engineer, Birbhum Division, MED that the actual 

progress of the Works does not conform to the approved program referred in sub-clause (1) of this Clause, 

the Contractor shall produce, at the request of the Executive Engineer, Birbhum Division,MED, a revised 

program showing the modifications to the approved program necessary to ensure completion of the Works 

within the time for completion as defined in Clause 42 hereof.  

(3)  The submission to and approval by the Executive Engineer, Birbhum Division, MED of such 

program or the furnishing of such particulars shall not relieve the Contractor of any of his duties or 

responsibilities under the Contract.  
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15.0 15.0 15.0 15.0     CONTRACTOR'S SUPERINTENDENCE CONTRACTOR'S SUPERINTENDENCE CONTRACTOR'S SUPERINTENDENCE CONTRACTOR'S SUPERINTENDENCE     

The Contractor shall give or provide all necessary superintendence during the execution of the 

Works and as long thereafter as the Superintending Engineer,West Circle,MED may consider necessary for 

the proper fulfilling of the Contractor's obligations under the Contract. The Contractor or a competent and 

authorized agent or representative approved of in writing by the Superintending Engineer,West 

Circle,MED, which approval may at any time be withdrawn, is to be constantly on the Works and shall give 

his whole time to the Superintendence of the same. If such approval be withdrawn by the Superintending 

Engineer,West Circle,MED, the Contractor shall, as soon as is practicable, having regard to the 

requirement of replacing him as hereinafter mentioned after receiving written notice of such withdraw, 

remove the agent from the works and shall not thereafter employ him again on the Works in any capacity 

and shall replace him by another agent approved by the Executive Engineer, Birbhum Division,MED. 

 Such authorized agent or representative shall receive, on behalf of the Contractor, direction and 

instruction from the Executive Engineer, Birbhum Division,MED or, subject to the limitations of Clause 2 

hereof the Engineer's Representative. The agent or representative of the Contractor must be able to speak 

and communicate in English / Bengali. In the absence of the Contractor's designated agent or 

representative for a particular operation on any site of the works the Contractor's supervisory staff or sub-

agent or leading hands shall be instructed to receive and carry out any instruction or direction issued or 

given by the Executive Engineer, Birbhum Division,MED or the EIC. 

16.016.016.016.0    EMPLOYEES EMPLOYEES EMPLOYEES EMPLOYEES     

(I)  Contractor's Employees - The Contractor shall provide and employ on the Site in connection with 

the execution and maintenance of the Works   

a)  Such technical assistants as are skilled and experienced in their respective calling and such sub-

agents, foreman and leading hands as arc competent to give proper supervision to the work they 

are required to supervise, and  

b)  Such skilled, semi-skilled and unskilled labour as is necessary for the proper and timely execution 

and maintenance of the Works.  

c) Employees covered under (a) and (b) may have to be provided with identity cards as specified by the 

Executive Engineer, Birbhum Division,MED.  

2) The Engineer shall be at liberty to object to and require the Contractor to remove forthwith from the 

Work any person employed by the Contractor in or about the execution or maintenance of the Works who, 

in the opinion of the Executive Engineer, Birbhum Division,MED,  misconducts himself, or is incompetent 

or negligent in the proper performance of his duties, or whose employment is otherwise considered by the 

Executive Engineer, Birbhum Division,MED to be undesirable and such person shall not be again 

employed upon the Works without the written permission of the Executive Engineer, Birbhum 

Division,MED. Any person so removed from the Works shall be replaced as soon as possible by a 

competent substitute approved by the Executive Engineer, Birbhum Division, MED. 
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17.0 17.0 17.0 17.0     SETTINGSETTINGSETTINGSETTING----OUT OUT OUT OUT     

The Contractor shall be responsible for the' true and proper setting-out of the Works in relation to 

original points, lines and levels of reference given by the Engineer in writing and for the correctness, 

subject as above mentioned, of the position levels, dimensions and alignment of all parts of the Works and 

for the provision of all necessary instruments, appliances/and labour in connection therewith. If, at any 

time during the progress of the Works, any error shall appear or arise in the position, levels, dimensions or 

alignment of any part of the Works, the Contractor, on hem), required to do so by the Engineer or the 

Engineer's Representative, shall at his own cost, rectify such error to the satisfaction of the Engineer or 

the Engineer's Representative, unless such error is based on incorrect data supplied in writing by the 

Engineer, in which case the expense of rectifying the same shall be borne by the Employer. The checking 

of any setting-out or of any line or level by the Engineer or the Engineer's Representative shall not in any 

way relieve the contractor of his responsibility for the correctness thereof and the Contractor shall 

carefully protect and reserve all bench-marks, sigh trails pegs and other things used in setting out the 

Works.  

18.0 18.0 18.0 18.0     WATCHING AND LIGHTING WATCHING AND LIGHTING WATCHING AND LIGHTING WATCHING AND LIGHTING     

The contractor shall in connection with the works provide and maintain at his own cost all lights, 

guards, fencing, as and when/where necessary or as required by the Executive Engineer, Birbhum 

Division,MED or the Engineer's Representative, for the protection of the works, contractor's employees, 

employees supervisor or for any other reason deemed fit by the Engineer.  

19.019.019.019.0    WORKS & RISKSWORKS & RISKSWORKS & RISKSWORKS & RISKS    

(1) Care of Works:From the commencement of the Works until the date stated in the Certificate of 

Completion for the whole of the Works, pursuant to Clause 47 hereof, the Contractor shall take full 

responsibility for the care thereof. Provided that if the Executive Engineer, Birbhum Division,MED shall 

issue a Certificate of Completion in respect of any part of the Permanent Works, the Contractor shall cease 

to be liable for the care of that part of the Permanent Works (O & M not counted) from the date stated in the 

Certificate of Completion in respect of that part and the responsibility for the care of that part shall pass to 

the Executive Engineer, Birbhum DivisionMED provided further that the Contractor shall take full 

responsibility for the care of any outstanding work which he shall have undertaken to finish during the 

period to Maintenance until such outstanding work is completed.  

In case any damage, loss or injury shall happen to the Works, or to any part thereof, from any 

cause whatsoever, save and except the expected risks as defined in sub-clause (2) of this Clause, while 

the Contractor shall be responsible for the care thereof the Contractor shall, at his Own cost, repair and 

make good the same, so that at completion the permanent Works shall be in good order and condition and 

in conformity in every respect with the requirements of the Contract and the Executive Engineer, Birbhum 

Division,MED instructions. In the event of any such damage, loss or injury happening from any of the 

excepted risks, the Contractor shall, if and to the extent required by the Executive Engineer, Birbhum 

Division,MED and subject always to the provisions of Clause 62 hereof, repair and make good the same as 

aforesaid at the cost of the Employer. The Contractor shall also be liable for any damage to the Works 

occasioned by him in the Course of any operations carried out by him for the purpose of completing any 

outstanding works or complying with his obligations under Clause 48 or 49 hereof.  
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(2) Expected Risks: The 'expected risks" are war, hostilities, invasion, act of foreign enemies, 

rebellion, revolution insurrection or military or usurped power, civil war or unless solely restricted to 

employees of the Contractor or of his sub-contractors and arising from the conduct of his workers, riot 

commotion or use or occupation by the Executive Engineer, Birbhum Division,MED of any part of the 

Permanent. Works, or a cause solely due to the Engineer's design of the Works, or ionizing radiations or 

contamination by radio-activity from any nuclear fuel or from any nuclear waste from the combustion of 

nuclear fuel, radio-active toxic explosive, or other hazardous properties of any explosive, nuclear 

assembly or nuclear component thereof, pressure waves cause by aircraft or other aerial devices travelling 

at sonic or supersonic speeds, or any such operation of the force of nature as an experienced contractor 

could not foresee, or reasonably make provision for or insure against all of which are herein collectively 

recurred to as "the expected risks."  

20.0 20.0 20.0 20.0     INSURANCE OF WORKS, ETC. INSURANCE OF WORKS, ETC. INSURANCE OF WORKS, ETC. INSURANCE OF WORKS, ETC.     

Without limiting his obligations and responsibilities under Clause 19 hereof the Contractor shall 

insure in the names of the Employer and the Contractor against all loss or damage from whatever cause 

arising, other than the expected risks, for which he is responsible under the terms of the Contract and in 

such manner that the Employer and Contractor are covered for the period stipulated in Clause 19(1) hereof 

and are also covered during the Period of Guarantee for loss or damage arising from a cause, occurring 

prior to the commencement of the Period of Guarantee, and for any loss or damage occasioned by the 

Contractor in the course of any operations carried out by him for the purpose of complying with his 

obligations under Clause 48 or 49 hereof.  

a) The Works for the time being executed to the estimated current contract value thereof together with the 

materials for incorporation in the Works at the replacement value.  

b) The Constructional Plant and other things brought on the Site by the Contractor to the replacement 

value of such Constructional Plant and other things. These shall include materials belonging to the 

Executive Engineer, Birbhum Division,MED but issued to or intended to be issued to the Contractor for use 

in the Works. Such insurance shall be affected with an insurer and in terms approved by the Employer, 

which approval shall not be unreasonably withheld, and the Contractor shall whenever required, produce 

to the Executive Engineer, Birbhum Division,MED or the Engineer's Representative the policy or policies of 

insurance and the receipts for payment of the current premiums.  

21.021.021.021.0    DAMAGES DAMAGES DAMAGES DAMAGES     

i)  Damage to persons and property: The Contractor shall, except if and so far as the Contract 

provides otherwise, indemnify the Executive Engineer, Birbhum Division,MED against all losses and 

claims in respect of injuries or damage to any person or material or physical damage to any property 

whatsoever which may arise out of or in consequence of the execution, operation and maintenance of the 

Works and against all claims, proceedings, damages, costs, charges and expenses whatsoever in respect 

of or in relation thereto except any compensation or damages for or with respect to :  

a) The permanent use of occupation of land by the Works or any part thereof.  
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b) The right of the Executive Engineer, Birbhum Division,MED to execute the Works or any part thereof on 

over under, in or through any land.  

c) Injuries or damage to persons or property which are the unavoidable result of the execution, operation 

or maintenance- of the Works in accordance with the Contract.  

d) Injuries or damages to persons or property resulting from any act or neglect of the Employer, his 

agents, servants or other contractors, not being employed by the Contractor, or for or in respect of any 

claims, proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or 

where the injury or damage was contributed to by the Contractor, his servants or agents such part of the 

compensation as may be just and equitable having regard to the extent of the responsibility of the 

Superintending Engineer, West Circle,MED,  his servant or agents or other contractors for the damage or 

injury.  

2) Indemnity of Secretary: The Contractor shall indemnify the Executive Engineer, Birbhum Division, 

MED against all claims, proceedings, damages, costs charges and expenses in respect of the matters 

referred to the provision to sub-clause (1) of this Clause.  

22.022.022.022.0    INSURANINSURANINSURANINSURANCECECECE    

1)  Third Party Insurance: Before commencing the 'execution of the Works the Contractor, but without 

limiting his obligations and responsibilities under Clause 21 hereof, shall insure against his liability for any 

material or physical damage, loss or injury which may occur to any property, including that of the 

Executive Engineer, Birbhum Division, MED,  or to any person, including any employee of the Executive 

Engineer, Birbhum Division, MED,  by or arising out to the execution of the Works or in the carrying out of 

the Contract, otherwise than due to the matters referred to in the proviso to Clause 21 (I) thereof. 

2) Minimum Amount of third-party insurance - Such insurance shall be affected with an insurer and 

in terms approved by the Executive Engineer, Birbhum Division, MED, which approval shall not be 

unreasonably withheld, and for a least the amount started in the Appendix to the Bid. The Contractor shall, 

whenever required, produce to the Executive Engineer, Birbhum Division, MED or the Engineer's 

Representative the policy or policies or insurance and the receipts for payment of the current premium. 

However, the Bidder should insure for an amount commensurate with the risk involved subject to the 

minimum amount prescribed elsewhere in the Bid.  

3) Provision to indemnify Employer - The terms shall include a provision whereby, in the event of any 

claim in respect of which the Contractor would be entitled to receive lt1dcnJmty under the policy being 

brought or made against the Executive Engineer, Birbhum Division,MED,  the insurer will indemnify the 

Employer against such claims and any costs, charges and expenses in respect thereof. 

23.023.023.023.0    ACCIDENT, INJURIESACCIDENT, INJURIESACCIDENT, INJURIESACCIDENT, INJURIES    

1) Accident or injury to Workmen:-The Executive Engineer, Birbhum Division, MED shall not be liable 

for or in respect of any damages or compensation payable at law in respect or in consequence of any 

accident or injury to any workman or other person in the employment of the Contractor or any 

subcontractor, save and except an accident or injury resulting from any act or default of the Executive 
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Engineer, Birbhum Division, MED, his agents, or servants. The Contractor shall indemnify and keep 

indemnified the Executive Engineer, Birbhum Division, MED against all such damages and compensation, 

save and except as aforesaid, and against all claims, proceedings, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto.  

2) Insurance Against Accident, etc. to workmen: - The Contractor shall insure against such 

liability with an insurer approved by the Executive Engineer, Birbhum Division, MED which approval shall 

not be unreasonably withheld, and shall continue such insurance during the whole of the time that any 

person is employed by him on the works and shall, when required, produce to the Executive Engineer, 

Birbhum Division, MED or the Engineer's Representative such policy of insurance and the receipts for 

payment of the current premium. Provided always that, in respect of any person employed by any sub-

contractor, the Contractor's obligation to insure as aforesaid under this sub-clause shall be satisfied if the 

sub-contractor shall have insured against the liability in respect of such persons in such manner that the 

Executive Engineer, Birbhum Division, MED is indemnified under the policy, but the Contractor shall 

require such sub-contractor to produce to the Executive Engineer, Birbhum Division, MED when required, 

such policy of insurance and the receipt for the payment of the current premium.  

3) Notification to insurer: It shall be the duty of the Contractor to notify the insurers under any of the 

insurance referred to in Clause 20, 22 and 23 hereof any matter or count which by the terms of such 

insurance are required to be notified and the Contractor shall indemnify and keep indemnified the 

Executive Engineer, Birbhum Division, MED against all losses, claims, demands, proceedings, costs, 

charges and expenses whatsoever arising out of or resulting from any default by the Contractor in 

complying with the requirements of this sub-clause whether as a result of the avoidance of such insurance 

or otherwise.  

4) All Insurances at Contractor's cost - The insurances referred to in Clause 21, 22 & 23 hereof shall 

be entirely at the cost and expenses of the Contractor and be included within his rates.  

24.0 24.0 24.0 24.0     REREREREMEDY ON CONTRACTOR'S FAILURE TO INSURE MEDY ON CONTRACTOR'S FAILURE TO INSURE MEDY ON CONTRACTOR'S FAILURE TO INSURE MEDY ON CONTRACTOR'S FAILURE TO INSURE     

If the Contractor shall fail to effect and keep in force the insurance referred to in Clause 20, 22 and 23 

hereof, or any other insurance which he may be required to effect under the terms of the Contract, then 

and in any such case the Executive Engineer, Birbhum Division, MED may effect and keep in force any 

such insurance and pay such premium or premiums including fines as may be necessary for that purpose 

and from time to time and deduct double the amount so paid by the employer as aforesaid from any 

moneys due or which may become due to the Contractor or recover the same as a debt due from the 

Contractor.  

25 I) GIVING OF NOTICES AND PAYMENT OF FEES:25 I) GIVING OF NOTICES AND PAYMENT OF FEES:25 I) GIVING OF NOTICES AND PAYMENT OF FEES:25 I) GIVING OF NOTICES AND PAYMENT OF FEES:    The Contractor shall give all notices and pay all fees 

required to be given or paid by any National or State Statute, ordinance, or other law, or any rules 

regulation, or bye-law of any local or other duly constituted authority 111 relation to the execution of the 

Works and by the rules and regulations of all public bodies and companies whose property or rights are 

affected or may be affected in any way by the Works.  
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ii) Compliance with Statutes, Regulations, etc. - The Contractor shall conform in all respects with 

the provisions of any such Statute, Ordinance or Law as aforesaid and the Rules, regulations or bye-laws 

or any local or other duly constituted authority which may be applicable to the Works and with such rules 

and regulations of public bodies and companies as aforesaid and shall keep the Executive Engineer, 

Birbhum Division, MED indemnified against all penalties, fines and liability of every kind for breach of any 

such Statute, ordinance of Law, regulation of bye law.  

26.0 26.0 26.0 26.0     FOSSILS, ETC. FOSSILS, ETC. FOSSILS, ETC. FOSSILS, ETC.     

All fossils, coins articles of value or antiquity and structures and other remains or things of geological or 

archaeological interest discovered on the site of the Works shall as between the Employer and the 

Contractor be deemed to be the absolute property of the Employer.  

27.0 27.0 27.0 27.0     PATENT RIGHTS AND ROYALTIESPATENT RIGHTS AND ROYALTIESPATENT RIGHTS AND ROYALTIESPATENT RIGHTS AND ROYALTIES 

The Contractor shall save harmless and indemnify the Executive Engineer, Birbhum Division, MEDfrom 

and against all claims and proceedings for or on account of infringement of any patent, rights, design 

Trade mark or name or other protected right in respect of any Constructional Plant, machine works, or 

material used for or in connection with the Works or any of them and from and against all claims, 

proceedings, damages, costs, charges and expenses whatsoever in respect thereof in relation thereto. 

Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent and other 

payments or compensations, if any, for getting stone, sand, gravel, clay or other materials or equipment 

required for the works or any of them. 

28.0 28.0 28.0 28.0     INTERFERENCE WITH TRAFFICINTERFERENCE WITH TRAFFICINTERFERENCE WITH TRAFFICINTERFERENCE WITH TRAFFIC    AND ADJOINING PROPERTIES AND ADJOINING PROPERTIES AND ADJOINING PROPERTIES AND ADJOINING PROPERTIES     

All operations necessary for the execution of the Works shall, so far as compliance with the requirements 

of the Contract permits, be carried on so as not to interfere unnecessarily or improperly with the 

convenience of the existing plant workers, member of the public, or the access to use and occupation of 

public or private roads, railways and footpaths to or of properties whether in the possession of the 

Executive Engineer, Birbhum Division, MED or of any other person or local authority.  

29.029.029.029.0    TRAFFICTRAFFICTRAFFICTRAFFIC    

1) Extraordinary Traffic: The Contractor shall use every reasonable means to prevent any of the 

highways, railways or bridges communicating with or on the routes to the Site from being damaged or 

injured by any traffic of the Contractor or any of this sub-contractors and, shall select routes, choose and 

use vehicles and restrict and distribute loads so that any such extraordinary traffic as will inevitably arise 

from the moving of plant and material from and to the Site shall be limited, as far as reasonably possible, 

and so that no unnecessary damage or injury may be occasioned to such highways, railways and bridges.  

2) Special Loads: Should it be found necessary for the Contractor to move one or more loads of 

Constructional plant, machinery or pre-constructed units or parts of units of work over part of a highway, 

railway or bridge, the moving whereof is likely to damage any highway, railway or bridge unless special 

protection or strengthening is carried out, then the Contractor shall before moving the load on to such 

highway, railway or bridge give notice to the Executive Engineer, Birbhum Division, MEDor Engineer's 
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Representative or the local authority of the weight and other particulars of' the load to be moved and his 

proposals for protecting or strengthening the said highway, railway or bridge. The Contractor at his own 

cost and expenses shall carry out such proposals, including any modifications thereto that the Engineer or 

the local authority may require.  

3) Settlement of Extraordinary Traffic Claims: If during the Carrying out of the Works damage or 

injury to railways, railway or bridge occurs due to moving of one or more loads of Constructional Plant 

machinery or pre-constructed units or parts of units of work, the Employer shall conduct the necessary 

investigation for the purpose of determining the Contractor's liability. If the damage is due to failure on the 

part of the Contractor to observe and perform his obligations under sub-clause (1) and (2) of this Clause 

then the restoration / repair of the damaged portion of road or structure certified by the Engineer or local 

authority to be due to such failure shall be undertaken by or be chargeable against the Contractor. 

4) Water-borne Traffic: Where the nature of the Works is such as to require the use by the 

Contractor of water-borne transport the foregoing provisions of this Clause shall be construed as though 

"highway" included a lock, dock, sea wall or other structure related to a waterway and "vehicle" included 

craft, and shall have effect accordingly. 

30.030.030.030.0    RESTRICTION RESTRICTION RESTRICTION RESTRICTION     

a) Restriction of Movements: The work shall have to be executed within the protected area of 

existing water works. The existing rules and regulation related to ingress and egress of labour and 

material shall have to be followed strictly in consultation with and as per direction of the Executive 

Engineer, Birbhum Division, MEDor the local authority as the case may be. No labour, Supervisor or 

Engineer of the contractor shall enter inside the treatment plant, pump house or any other existing 

installations without prior permission of concerned officers Executive Engineer, Birbhum Division,MED.  

b) Opportunities for other contractors: The Contractor shall in accordance with the requirements of 

the Executive Engineer, Birbhum Division,MED,  afford all reasonable opportunities for carrying out their 

work to any other contractors employed by the Employer and their workmen and to the workmen of the 

employer and of any other duly constituted authorities who may be employed in the execution on or near 

the Site of any work not included in the Contract or of any contract which the Employer may enter into in 

connection with or ancillary to the Works. If, however, the Contractor shall, on the written request of the 

Executive Engineer, Birbhum Division, MED or the Engineer's Representative, make available to any such 

other contractor, or to the Employer or any such authority, any roads or ways for the maintenance of which 

the Contractor is responsible, or permit the use by any such of the Contractor's scaffolding or other plant 

on the Site, or provide any other service of whatsoever nature, the Employer shall pay to the Contractor in 

respect of such use or service such sum or sums if at all as shall, in the opinion of the Engineer, be 

reasonable.  
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31.0 31.0 31.0 31.0     CONTRACTOR TO KEEP SITE CLEAR CONTRACTOR TO KEEP SITE CLEAR CONTRACTOR TO KEEP SITE CLEAR CONTRACTOR TO KEEP SITE CLEAR     

During the progress of the Works the Contractor shall keep the site reasonable free from all necessary 

obstruction and shall store or dispose of any Constructional Plant and surplus materials and clear away 

and remove from the Site any wreckage, rubbish or Temporary Works no longer required. 

32.0 32.0 32.0 32.0     CLEARANCE OF CLEARANCE OF CLEARANCE OF CLEARANCE OF SITE ON COMPLETION    

On the completion of the Works the Contractor shall clear away and remove from the site all 

Constructional Plant, surplus materials, rubbish and Temporary Works of every kind, and leave the whole 

of the Site and Works clean and in a workmanlike condition to the satisfaction of the Superintending 

Engineer, West Circle, MED. 

33.0 33.0 33.0 33.0     LABOUR :LABOUR :LABOUR :LABOUR : 1) Engagement of labour: The Contractor shall make his own arrangements for 

the engagement of all labour, local or otherwise, and save in so far as the Contract otherwise provides, for 

the transport, housing, feeding and payment thereof.  

2) Supply of water: The Contractor shall, so far as is reasonably practicable having regard to local 

conditions, provide on the Site, to the satisfaction of the Superintending Engineer,West Circle,MED 

representative, an adequate supply of drinking and other water for the use of the Contractor's staff and 

work people.  

3) Alcoholic Liquor or Drugs: The Contractor or his workmen shall not consume or sale or gift or 

be under the influence of any drug/narcotics or Alcoholic liquor within the vicinity of the Construction site.  

4) Arms and Ammunition: The Contractor shall not give, barter or otherwise dispose of to any person 

or persons, any arms or ammunition of any kind or permit or suffer the same as aforesaid.  

5) Festivals and Religious Customs: The Contractor shall in all dealing with labour in his 

employment have due regard to all recognized festivals days of rest and religious or other customs.  

6) Epidemic: In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply 

with and carry out such regulations, orders and requirements as may be made by the Government, or the 

local medical or sanitary authorities for the purpose of dealing with and overcoming the same.  

7) Disorderly Conduct etc.: The contractor shall at all times take all reasonable precautions to 

prevent any unlawful, riotous or disorderly conduct by or amongst his employees or workers and for the 

preservation of peace and protection of persons and property in the neighbourhood of the Works against 

the same.  

8) Compliance with Laws, regulation etc. relating to labour: In respect of the engagement, 

employment, transport, payment, feeding, housing and working conditions of labour and all matters 

connected there with the Contractor shall at all times during the continuance of the Contract, comply in all 

respects with and carry out all obligations imposed on him by the provisions and requirements of the 

following statutes.  



NIT_Crematorium_Suri Page 43 

 

a) The Apprentices Act 1961 (Act 52 of1961) and Rules and Regulations issued there under from time to 

time.  

b) The Contract Labour Regulation and abolition Act 1970 (Act 37 of 1970) and Rules made there under 

(West Bengal Contract Labour Regulation and Abolition Rules 1972) from time to time.  

c) The Payment of Wages Act 1936, the Minimum Wages Act 1948, the Employees Liability Act 1938, the 

Industrial Disputes Act 1947, the Maternity Benefits Act 1961, the Employees State Insurance Act 1948 

including modifications thereto the Rules and Regulations framed there under from time to time.  

d) Other existing National or State Statute, Ordinance or other Law or any Regulation or Bye-law of any 

local or other duly constituted authority which may be applicable, including any such Law, Regulation or 

Order that may be passed or ordered from time to time and come into force during the tenure of the 

Contract.  

9) Employees Provident Fund: The Contractor shall comply with the provisions of the relevant 

Employees Provident Fund Act or Rules in force in the State along with the provisions of all rules and 

Regulations made there under from time to time, and shall in particular be responsible for the payment of 

all contributions as laid down under the Act/Rules.  

10) Trade union rights: The Contractor shall recognize the freedom of all workmen employed by him in 

and for performance of the Contract to be members of registered Trade Unions and shall not in any 

manner prevent or discourage any such workman from becoming a member of a registered Trade Union or 

discriminate against any workmen who is a member of a registered Trade Union.  

11) Local Labour:  As far as possible local labour shall be engaged as unskilled labour.  

12) Fair Wages - The Contractor shall in respect of all workmen employed by him in and for the 

performance of the Contract pay rates of wages and observe the conditions of employment not less 

favourable than those provided under the relevant labour law as applicable to the State.  

13) Medical Attendance: The Contractor shall provide, to the satisfaction of the Government or Local 

Authorities Concerned, adequate medical attendance for his employees and labour.  

14) Report or Accident: The Contractor shall, within twenty-four (24) hours of the occurrence of any 

accident at or about the site or in connection with the execution of the Work, report such an accident to the 

Engineer. The Contractor shall also report such accident to the competent authority whenever law requires 

such a report.  

15) Report REQUIRED BY LABOURREQUIRED BY LABOURREQUIRED BY LABOURREQUIRED BY LABOUR Commissioner: The Contractor shall submit, at the request of the 

Labour Commissioner or of the Assistant Commissioner of the State such returns as may be called for 

from time to time in respect of labour employed by the Contractor and by his subcontractors in the 

execution of the Contract. If so required, the Contractor shall furnish the names and address of all 

subcontractors to the Labour Commissioner. Statutory provisions in these regards are to be also complied 

with.  
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16) The Contractor shall be responsible for observance by his subcontractor of all the foregoing provision 

of sub-clause (1) to (15) of this Clause 33.  

34.0 34.0 34.0 34.0     RETURNS OF LABOR ETC. RETURNS OF LABOR ETC. RETURNS OF LABOR ETC. RETURNS OF LABOR ETC.     

The Contractor shall, if required by the Superintending Engineer,West Circle,MED, deliver to the 

Superintending Engineer,West Circle,MED, or at his office a return in detail in such form and at such 

intervals as the Superintending Engineer,West Circle,MED may prescribe showing the supervisory staff 

and the number of the several classes of labour from time to time employed by the Contractor on the Site 

and such information respecting Constructional Plant as the Superintending Engineer,West Circle,MED his 

Representative may require.  

35.0 35.0 35.0 35.0     MATERIALS AND WORKMANSHIP MATERIALS AND WORKMANSHIP MATERIALS AND WORKMANSHIP MATERIALS AND WORKMANSHIP     

1) All materials and workmanship shall be of the respective kinds described in the Contract and in 

accordance with the Engineer's instructions and shall be subjected from time to time to such tests as the 

Engineer may direct at the place of manufacture or fabrication, or on the Site or at such other place or 

places as may be specified in the Contract, or at all or any of such places. The Contractor shall provide 

such assistance, instruments, machines, labour and materials as are normally required for examining, 

measuring and testing any work and the quality, weight or quantity of any material used and shall supply 

samples or materials before incorporation in the Works for testing as may be selected and required by the 

Executive Engineer, Birbhum Division,MED, be it at site or at the manufacturer/Vendors premises or 

elsewhere.  

2) COST OF SAMPLES:2) COST OF SAMPLES:2) COST OF SAMPLES:2) COST OF SAMPLES:    The Contractor at the cost and expense of him shall furnish all samples of materials 

as may be required by the Executive Engineer, Birbhum Division,MED.  

3) COST OF TESTS:3) COST OF TESTS:3) COST OF TESTS:3) COST OF TESTS: The cost of making any test shall be borne by the Contractor if such test is clearly 

intended by or provided for in the Contract and in the cases only of a test under load or of a test to 

ascertain whether the design of any furnished or partially finished work in appropriate for the purpose 

which it was intended to fulfil, is particularized is the Contract in sufficient detail to enable to Contractor to 

price or allow for the same in his Bid.  

4) CO4) CO4) CO4) COST OF TESTS NOT PROVIDED FOR, ETC.:ST OF TESTS NOT PROVIDED FOR, ETC.:ST OF TESTS NOT PROVIDED FOR, ETC.:ST OF TESTS NOT PROVIDED FOR, ETC.: If the Executive Engineer, Birbhum Division, MED orders any 

test, which is either;  

a) Not so intended by or provided for, or  

b) (In the cases above mentioned) is not so particularized, or  

c) Though so intended or provided for is ordered by the Engineer to be carried out by an independent 

person or organization at any place other than the Site or the place of manufacture or fabrication of the 

materials tested, then the cost of such test shall be borne by the Contractor, if the tests shows the 

workmanship or materials not to be in accordance with the provisions of the Contract or the Engineer's 

instruction. 
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36.0 36.0 36.0 36.0     INSPECTION OF OPERATIONS INSPECTION OF OPERATIONS INSPECTION OF OPERATIONS INSPECTION OF OPERATIONS     

The Engineer and any person authorized by him shall at all times have access to the Works and to all 

workshops stores and places where work is being prepared or from where material manufactured articles 

or machinery are being obtained for the Works and the Contractor shall afford every facility for and every 

assistance in or in obtaining the right to such access.  

37.037.037.037.0    EXAMINATION EXAMINATION EXAMINATION EXAMINATION     

1) Examination of work before covering up: No work shall be covered up or put out or view 

without the approval of the Engineer or the Engineer's Representative and the Contractor shall afford full 

opportunity for the Executive Engineer, Birbhum Division, MED or the Engineer's Representative to 

examine and measure any work which is about to be covered up or put out of view and to examine 

foundations before permanent work is placed thereon. The Contractor shall give due notice to the 

Engineer's Representative where any such work or foundations is or are ready or about to be ready for 

examinations and the Engineer's Representative shall, without unreasonable delay, unless he considers if 

unnecessary and advises the Contractor accordingly attend for the purpose of examining and measuring 

such work or of examine such foundations  

2) Uncovering and making openings: The Contractor shall uncover any part or parts of the Works 

or make opening in or through the same as the Engineer may from time to time direct and shall reinstate 

and make good such part or parts to the satisfaction of the Engineer If any such part or parts have been 

recovered up or put out of view after compliance with the requirement of sub-clause (I) of this Clause and 

are found to be executed in accordance with the Contract, the expenses of uncovering, making openings 

in or through, reinstating and making good the same shall be, borne by the Employer, but in any other 

case all costs shall be borne by the Contractor. 

38.038.038.038.0    REMOVAREMOVAREMOVAREMOVAL L L L     

1) Removal of improper work and materials: The Executive Engineer,Birbhum Division, MEDshall 

during the progress of the works have power to order in writing from time to time.  

a) The removal from the Site, within such time or time as may be specified in the order, of any materials, 

which in the opinion of the Engineer, are not in accordance with the Contract.  

b) The substitution of improper, substandard and unsuitable materials, and  

c) The removal and proper re-execution, notwithstanding any previous test thereof or interim payment 

therefore, of any work which in respect of materials or workmanship is not in the opinion of the Engineer, 

in accordance with the Contract. 

2) Default of Contractor in Compliance: In case of default on the part of the Contractor in carrying out 

such order, the Employer shall be entitled to employ and pay other persons to carry out the same and all 

expenses consequent thereon or incidental thereto shall be recoverable from the Contractor by the 

Employer, or may be deducted by the Employer from any sum due or' which may become due to the 

Contractor. 
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39.039.039.039.0    SUSPENSION SUSPENSION SUSPENSION SUSPENSION     

1) Suspension of work: The Contractor shall, on the written order of the Engineer, suspend the 

progress of the works or any part thereof for such time or times and in such manner as the Engineer may 

consider necessary and shall during such suspension properly protect and secure the work, so far as is 

necessary in the opinion of the Engineer. The extra cost incurred by the Contractor in giving effect to the 

Engineer's instruction under this Clause shall be borne and paid by the Employer unless such suspension 

is  

a) Otherwise provided for in the Contract, or  

b) Necessary by reason of some default on the part of the Contractor, or 

c) Necessary by reason of climatic conditions on the Site, or  

d) Necessary for the proper execution of the work or for the safety of workmen or Works of any part 

thereof in so far as such necessity does not arise from any act or default by the Engineer or the Employer 

or from any of the expected risks defined in Clause 19 hereof provided that the Contractor shall not be 

entitled to recover any such extra cost unless he gives written notice of his intention to claim to the 

Employer within twenty-eight days of the Engineer's order. The Executive Engineer, Birbhum Division, 

MEDshall settle and determine such extra payment and/or extension of time under Clause 43 hereof to be 

made to the Contractor in respect of such claim as shall in the opinion of the Employer be fair and 

reasonable.  

2) Suspension lasting more than 90 days: If the progress of the Works or any part thereof is 

suspended on the written order of the Executive Engineer, Birbhum Division, MED and if permission to 

resume Work is not given by the Executive Engineer, Birbhum Division, MED within a period of ninety days 

from the date of suspension then, unless such suspension is within paragraph (a), (b), (c) or (d) of sub-

clause (1) of this Clause, the Contractor may serve a written notice on the Employer requiring permission 

within twenty eight days from the receipt thereof to proceed with the Works, or that part thereof in regard 

in which progress is suspended and, if such permission is not granted within that time, the Contractor by a 

further written notice so served may, but is not bound to, elect or treat the suspension where it affects part 

only of the Works as an omission of such part under Clause 50 hereof, or where it affects the whole Works, 

as an abandonment of the Contract by the Employer.  

40.0 40.0 40.0 40.0     COMMENCEMENT TIME AND DELAYSCOMMENCEMENT TIME AND DELAYSCOMMENCEMENT TIME AND DELAYSCOMMENCEMENT TIME AND DELAYS    

Commencement of works: The Contractor shall commence the Works on Site within the period 

named in the Appendix to the Bid after the receipt by him of a written order to this effect from the Engineer 

and shall proceed with the same with due expedition and without delay, except as may be expressly 

sanctioned or ordered by the Engineer, or be wholly beyond the Contractors' Control.  

The successful contractor shall within four weeks from the date of issue of Letter of Intent furnish 

one or more drawing stating and showing the following:  

5.0  6.0  Layout of cable trenches, cable trays showing the locations and levels together without 

position of hooks at the underside of the operating platform stating the maximum load required to 

be withstood.  
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7.0  Any other data that the Bid considers relevant for construction of civil structure.  

8.  Any other reasonable data that may be asked for. 

41.041.041.041.0    POSSESSION POSSESSION POSSESSION POSSESSION     

1) Possession of site: Save in so far as the contract may prescribe, the extent of portions of the 

Site of which the Contractor is to be given possession from time to time and the order in which such 

portions shall be made available to him and subject to any requirement in the Contract as to the order in 

which the Works shall be executed, the Employer will, with the Engineer's written order to commence the 

Works, give to the Contractor possession of so much of the Site as may be required to enable the 

Contractor to commence and proceed with the execution of the Works in accordance with the Programmed 

referred to in Clause 14 hereof, if any, and otherwise in accordance with such reasonable proposals, of the 

Contractor as he shall, by written notice to the Engineer, make and will, from time to time as the Works 

proceed, give to the Contractor possession of such further portions of the Site as may be required to 

enable the Contractor to proceed with the execution of the Works with due dispatch in accordance with the 

said Programmed or proposals, as the case may be.  

If the Contractor suffers delays or incurs cost for failure on the part of the Employer to give possession in 

accordance with the terms of this Clause, the Employer shall grant an extension of time for the completion 

of the Works and certify such sum as, in his opinion, shall be fair to cover the cost incurred, which sum 

shall be paid by the Employer.  

42.042.042.042.0    TIME :TIME :TIME :TIME :---- 

1)  Time of Completion and progress of Works: The progress of the work shall conform to the 

approved Work Programmed in terms of Clauses 14 hereof, and subject to any requirement in the contract 

as the completion of any section of the Works before completion of the whole, the whole of the Works shall 

be completed, in accordance with the provisions of Clause 47 hereof, within the time stated in the Contract 

calculated from last days of the period named in the Appendix to the Bid as that within which the Works 

are to be commenced, or such extended time as may be allowed under Clause 43 hereof.  

2)  Failure in keeping to stages of work Programmed:If the Contractor does not keep to the 

approved program and continues at any stage to fail behind his schedule by as much as twenty percent 

(20%) of the said approved work programmed, within thirty (30) days from receipt by him of a written notice 

from the Engineer, or if in the opinion of the Engineer the delay will substantially affect operation activities 

or execution of a major work item and it is ascertained by the Engineer that the Contractor cannot remedy 

the occasion within the stipulated time, the Executive Engineer, BirbhumDivision, MEDon recommendation 

of Engineer shall have full authority to undertake measures to recover from such adverse condition in 

terms of the provisions of Clause 62 thereof.  

43.0 43.0 43.0 43.0     EXTENSION OF TIME FOR COMPLETION EXTENSION OF TIME FOR COMPLETION EXTENSION OF TIME FOR COMPLETION EXTENSION OF TIME FOR COMPLETION     

Should the amount of extra or additional work of any kind or any cause of delay referred to in these 

Conditions, or other special circumstances of any kind whatsoever which may occur, other than through a 

default of the Contractor, be such as fairly to entitle the Contractor to an extension of time for the 
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completion of the works, the Executive Engineer, Birbhum Division, MED on recommendation of Engineer 

shall determine the period of such extension and shall notify the Employer and the Contractor accordingly. 

Provided that the Engineer is not bound to take into account any extra or additional work or other special 

circumstances unless the Contractor has within twenty-eight days after such work has been commenced, 

or such circumstances have arisen or as soon as is practicable, submitted to the Engineer full and detailed 

particulars of any extension of time to which he may consider himself entitled in order that such 

submission may be investigated at the time. 

44.0 44.0 44.0 44.0     NO NIGHT OR SUNDAY WORKNO NIGHT OR SUNDAY WORKNO NIGHT OR SUNDAY WORKNO NIGHT OR SUNDAY WORK    

Subject to any provision to the contrary contained in the Contract, none of the Permanent Works 

shall, save as hereinafter provided, be carried on during the night or on Sundays, if locally recognized as 

days of rest, or other locally recognized equivalent without the permission in writing of the Engineer, 

except when the works is unavoidable or absolutely necessary for the saving of life or property or for the 

safety of the Works, in which case the Contractor shall immediately advise the Engineer, provided always 

that the provisions of the Clause shall not be applicable in the case of any work which it is customary to 

carry out by rotary of shifts. 

45.0 45.0 45.0 45.0     RATE OF PROGRESS AND NIGHT WORK WHEN PERMITTEDRATE OF PROGRESS AND NIGHT WORK WHEN PERMITTEDRATE OF PROGRESS AND NIGHT WORK WHEN PERMITTEDRATE OF PROGRESS AND NIGHT WORK WHEN PERMITTED    

If for any reason, which does not entitle the Contractor to an extension of time, the rate of progress 

of the Works or any section is at any time, in the opinion of the Engineer, too slow to ensure completion by 

the prescribed time or extended time for completion, the Executive Engineer, Birbhum Division, MEDon 

recommendation of the Engineer shall so notify the Contractor in writing and the Contractor shall 

thereupon take such steps as are necessary and the Engineer may approve to expedite progress as to 

complete the Works or such section by the prescribed time or extended time. The Contractor shall not be 

entitled to any additional payment for taking such steps. If as a result of any notice given by the Executive 

Engineer, Birbhum Division, MED under this Clause, the Contractor shall seek the Executive Engineer, 

Birbhum Division, MED permission to do any work at night or on Sundays, If locally recognized as days of 

rest, or their locally recognized equivalent, such permission shall not be unreasonable refused. When work 

at night has to be carried out, the Contractor shall, at his own cost and expense, make adequate 

arrangements for lighting and provide necessary facilities for safety etc. and comply with all stipulations 

as may have been imposed by the Executive Engineer, Birbhum Division, MEDin granting permission for 

night work.  

46.046.046.046.0    DAMAGES FOR DELAYDAMAGES FOR DELAYDAMAGES FOR DELAYDAMAGES FOR DELAY    

1) Liquidated Damages for Delay: If the Contractor shall fail to achieve completion of the Works within 

the time prescribed by Clause 42 hereof, then the Contractor shall pay to the Employer the sum stated in 

the Contract as liquidated damages for such default and not as a penalty for every day of part of a day 

which shall elapse between the time prescribed by Clause 42 hereof and the date of certified completion of 

the Works, the Employer may without prejudice to any other method of recovery, deduct the amount of 

such damages from any money in his hands, due or which may become due to the Contractor. The 

payment or deduction of such damages shall not relieve the Contractor form his obligation to complete the 

Works, or from any other of his obligations and liabilities under the Contract.  
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2) Reduction of liquidated Damages: If, before the completion of the whole of the Works any part 

or section of the Works has been certified by the Engineer as completed, pursuant to Clause 47 hereof, 

and occupied or used by the Employer, the liquidated damages for delay shall, for any period of delay after 

such certificate and in the absence of alterative provision in the contract be reduced in the proportion 

which the value of the part or section so certified bears to the value of the whole of the Works.  

3) Extent of Liquidated Damages: The liquidated damages referred to in sub-clause (1) for delay 

of each day or part thereof, shall be at the rate of one percent (l %) or such smaller amount as the 

Employer may decide, or the total value of the Contract Price excluding the value of such part or section of 

the works as may have been covered by certificate of completion in terms of the provisions of sub-clause 

(2) above, Provided however that in no case shall be total amount of liquidated damages exceed ten 

percent (10%) of the total Contract Price for whole Works.  

4) Liquidated Damage as Reasonable Compensation: The 'Liquidated damage' referred to in sub-

clause (1) to (3) above, shall be considered as reasonable compensation to the applied to the use of the 

Employer without reference to the actual loss or damage sustained and whether or not any damage shall 

have been sustained.  

5) No bonus for early completion: The Contractor shall not be entitled to payment of any bonus for 

early completion of the Works.  

47.0 47.0 47.0 47.0     CERTIFICATION OF COMPLETION OF WORKCERTIFICATION OF COMPLETION OF WORKCERTIFICATION OF COMPLETION OF WORKCERTIFICATION OF COMPLETION OF WORK 

1) Erection: Erection of Mechanical and electrical equipment shall be construed to have been completed 

where equipment in question is placed in position undergoes all necessary tests such as those for 

alignment, verticality, leak proof mess, insulation etc. as may be specified elsewhere in the Bid documents 

and put to operation.  

2) Completion: Completion is a stage when the equipment and the structure as a whole are certified 

by the Employer. The date shall only be indicative for the purpose of reckoning the period of Maintenance 

Period and shall not be co-related with the release of any payment provided that non-continuous of 

sporadic functioning shall not be deemed as commissioning and also provided that non-commissioning of 

minor works, the decision on determination of major or minor works resting with the employer, shall not 

mollify the act of completion for the aforesaid purpose. An item shall be considered as minor work where 

its non-completion may not in the opinion of the employer, stand in the way of commencement of plant 

operation.  

3) Trial Run: The Trial Run period shall be for 3 months including 72 hours with load operation of 8 

hours at a stretch operation of all equipments as per specification and to the satisfaction of Engineer-in-

Charge.  

48.048.048.048.0    MAINTENANCE MAINTENANCE MAINTENANCE MAINTENANCE     

1) Maintenance Period:  Defect liability period for 5 years 
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2) Cost of Execution of work of repair, etc.: The repair work shall be carried out by the Contractor 

at his own expense if the necessity thereof shall, in the opinion of the Engineer, be due to the use of 

materials or workmanship not in accordance with the Contract, or to neglect or failure on the part of the 

Contractor to comply with any obligation, expressed or implied, on the Contractor's part under the 

Contract. If, in the opinion of the Engineer, such necessity shall be· due to any other cause, the value of 

such work shall be ascertained and paid for as if it was an additional work.  

3) Remedy on contractor's failure to carry out work required: If the Contractor shall fail to do any 

such work as aforesaid requirement by the Engineer, the Employer shall be entitled to employ and pay 

other persons to carry out the same, which in the opinion of the Employer, the Contractor was liable to do 

at his own expense under the Contract. In the said event, all expenses consequent thereon or incidental 

thereto shall be recoverable from the Contractor by the Employer, or may be deducted by the Employer 

from any sum due or which may become due to the Contractor.  

 

49.0 49.0 49.0 49.0     CONTRACTOR TO SEARCH CONTRACTOR TO SEARCH CONTRACTOR TO SEARCH CONTRACTOR TO SEARCH     

The Contractor shall, if required by the Executive Engineer, Birbhum Division, MED in writing, search 

under the directions of the Engineer, for the cause of any defect, imperfection or fault appearing during the 

progress of the Works or in the period of Maintenance. Unless such defect, imperfection or fault shall be 

one for which the contractor is liable under the contract, the cost of the work carried out by the contractor 

in searching as aforesaid shall be borne by the Employer. If such defect, imperfection or fault shall be one 

for which the contractor is liable as aforesaid, the cost of the work carried out in searching as aforesaid 

shall be borne by the contractor and he shall in such case repair, rectify and make good such defect, 

imperfection or fault at his Own expense in accordance with the provisions of Clause 48 hereof to the 

satisfaction of the Engineer.  

50.0 50.0 50.0 50.0     ALTERATIONS, ADDITIONS AND OMISSIONSALTERATIONS, ADDITIONS AND OMISSIONSALTERATIONS, ADDITIONS AND OMISSIONSALTERATIONS, ADDITIONS AND OMISSIONS    

1) Variations: The Employer may make any variation of the form, quality or quantity of the Works or any 

part thereof that may, in his opinion, be necessary and for that purpose, or if for any other reason it shall, 

in his opinion, be desirable, he shall have power to order the Contractor to do and the Contractor shall do 

any of the following:  

a) Increase or decrease the quantity of any work included in the contract.  

b) Omit any such work.  

c) Change the character or quality or kind of any such work.  

d) Change the levels, lines position and dimensions of any part of the Works and  

e) Execute additional work of any kind necessary for the satisfactory completion of the works or for 

deriving satisfaction of the Employer. It is expressly provided that no such variation shall, in any way 

vitiate or invalidate the Contract, but the value, if any, of all such variations shall be taken into account in 

ascertaining the amount of the Contract Price.  
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2) Orders for variations to be in writing: The Contractor shall make no such variations without 

an order in writing from the Employer. Provided that no order in writing shall be required for insignificant 

increase or decrease in the quantity of any work where such increase or decrease is not the result of an 

order given under this Clause, but is the result of the quantities exceeding or being less than those stated 

in the Schedule of prices. Provided also that if for any reason the Employer shall consider it desirable to 

give any such order verbally, the Contractor shall comply with such order and any confirmation in writing 

of such verbal order given by the Employer whether before or after the carrying out of the order, shall be 

deemed to be an order in writing within the meaning of this Clause. Provided further that in the event of 

non-receipt of written confirmation from the Employer, the Contractor shall, within eleven working days, 

confirm the same from his end in writing to the Employer, and If such confirmation is not contradicted in 

writing within fourteen working days by the employer, it shall be deemed to be an order in writing by the 

Employer. 

51.051.051.051.0    VALUATION VALUATION VALUATION VALUATION     

1) Valuation of variations: All extra or additional work done or work omitted or substituted by order of 

the Employer shall be valued at the rates and prices set out in the Contract if, in the opinion of the 

Employer, the same shall be applicable as it is or with addition to or subtraction from an accepted item, if 

the Contract does not contain any rates or prices applicable to the extra or additional work, then the rates 

or prices shall be obtained from the Eastern Circle, Public Works Department schedule of rates as was in 

vogue on the date of submission of the Bid. Where such rates are not available in P.W.D. schedule of rates, 

the market-analysed rate as approved by the Employer shall be final and binding. In case of such analysed 

rates, 10% profit including overhead consultant’s fees, ST. Turnover Tax etc. shall be allowed. No other 

overhead, or other expenses shall be taken into account shall be considered to be inclusive of contractors 

profit.  

2) Variation: not allowed. 

c) Claims: No final or interim claim for payment for any such work or expense will be considered 

which has not been included in such particulars. Provided always that the Employer shall at his discretion 

be entitled to authorize payment to be made for any such working expense, notwithstanding the 

Contractor's failure to comply with this condition. 

 

52.0 52.0 52.0 52.0     PLANT TEMPORARY WORKS AND MATERIALSPLANT TEMPORARY WORKS AND MATERIALSPLANT TEMPORARY WORKS AND MATERIALSPLANT TEMPORARY WORKS AND MATERIALS    

    

1) Plant, etc. exclusive use for the works: All Constructional Plant, Temporary Works and 

materials provided by the Contractor shall, when brought to the Site be deemed to be exclusively intended 

for the execution of the Works and the Contractor shall not remove the same or any part thereof, except for 

the purpose of moving it from one part of the Site to another, without the consent, in writing, of the 

Engineer which shall not be unreasonably withheld.  

 

2) Removal of plant, etc.: Upon completion of the Works the Contractor shall remove from the Site all 

the said Constructional Plant and Temporary Works remaining thereon and any unused material provided 

by the Contractor to the satisfaction in the Engineer.  
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3) Employer not liable for damage to plant, etc.: The employer shall not at any time be liable 

for the loss of or damage to any of or damage to any of the said Constructional Plant, Temporary Works or 

materials same as mentioned in Clause 19 and 62 hereof.  

4) ) GST, Cess and other imposts. The Contractor shall pay GST, Cess, and all other taxes, 

duties and charges as may be applicable from time to time in respect of materials purchased by him or 

plants and equipment brought to Site. No separate payment shall be made for all these and they shall be 

deemed to have been covered within the Contractor's rates for the finished items of work.  

5) Temporary Works: At least fourteen (14) days in advance of taking up any temporary works, the 

contractor shall submit to the Engineer for approval complete drawings of all temporary works he may 

require for the execution of the Works. He shall, so required by the Engineer, submit his calculations 

relating to the strength of the temporary works proposed. Modifications that the Engineer may require 

shall be made by the Contractor at the latter's cost and expenses. At the discretion of the Engineer, a 

higher stress up-to a maximum of twenty five percent (25%) in excess of the stress normally allowed for 

permanent structures may be permitted in the design of temporary works.  

Notwithstanding the approval by the Engineer of any of the temporary works, the contractor shall remain 

wholly responsible for their adequacy, safety, proper maintenance and of all obligations in regard to such 

works specified or implied in the Contract, until the removal of such works. 

53.0 53.0 53.0 53.0     APPROVAL OF MATERIAL, ETC. NOT IMPLIED APPROVAL OF MATERIAL, ETC. NOT IMPLIED APPROVAL OF MATERIAL, ETC. NOT IMPLIED APPROVAL OF MATERIAL, ETC. NOT IMPLIED     

The operation of Clause 52 hereof shall not be deemed to imply any approval by the Engineer of the 

materials or other matters referred to therein shall not interfere with rejection of any such materials at any 

time by the Engineer. 

54.0 54.0 54.0 54.0     MEASUREMENT :MEASUREMENT :MEASUREMENT :MEASUREMENT :For measurement, the metric system should be used. 

55.0 55.0 55.0 55.0     WORKS TO BE MEASUREDWORKS TO BE MEASUREDWORKS TO BE MEASUREDWORKS TO BE MEASURED 

The engineer shall, except as otherwise stated, ascertain and determine by measurement the value 

in terms of the Contract of work done in accordance with the Contract. He shall, when he requires any part 

or parts of the works to be measured, give notice to the Contractor's authorized agent or representative, 

who shall forthwith attend or send a qualified agent to assist the Engineer or the Engineer's 

Representative in making such measurement, and shall furnish all particulars required by either of them. 

Should the Contractor not attend, or neglect or omit to send his agent on two consecutive occasions, then 

in the third occasion the measurement shall be made unilaterally by the Engineer, which shall be taken to 

be the correct measurement of the work. For the purpose of measurement such permanent work as is to 

be measured by records and drawings at suitable intervals of such work and the Contractor, as and when 

called upon to do so in writing shall, within fourteen days, attend to examine and agree upon such records 

and drawings, with the Engineer or Engineer's Representative and shall sign the same when so agreed. If 

the Contractor does not so attend to examine and agree upon such records and drawings on two 

consecutive occasions they shall be taken to be correct. If, after examination of such records and 

drawings, the Contractor does not agree with the same or does not sign the same as agreed, they shall 

nevertheless be taken to be correct, unless the Contractor shall, within fourteen days of such examination, 
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lodge with the for decision by the Engineer, a notice in writing giving details of the respects in which such 

records and drawings are claimed by him to be incorrect together with reasons thereof.  

56.0 56.0 56.0 56.0     METHOD OF MEASUREMENT METHOD OF MEASUREMENT METHOD OF MEASUREMENT METHOD OF MEASUREMENT     

The Works shall be measured but, notwithstanding any general or local custom, except where otherwise 

specifically described or prescribed in the Contract.  

57. PAYMENT 

Payment of RA as well as final bill will depend upon the availability of fund and no financial claim 

in case of any delay in payment will be entertained. Payment on supply without successful 

erection and commissioning will not be entertained. Materials which will be supplied should be 

supported by valid challans. 

The bidder will notify the authority regarding the work being completed. The quantity and 

quality of executed work will be taken into account for the preparation of bill. The engineers 

shall field verify the work executed. Only the items which are successfully installed and 

commissioned will be taken in the preparation of bill. 

All the applicable routine test, type test and other test reports shall be submitted along with the 

bill prayer. 

Security Deposit: Additional Security Deposit @ 8% (eight percent) will be deducted from each and every 

running bill. The entire amount of such 10% (ten percent) of Security Deposit (Initial 2% EM + additional 

8%) will be refunded without any interest only after successful completion of the whole work as per PWD 

order No. 5784-PW/L&A/2M-175/2017 Dated: 12.09.2017, wherein, Construction of new building / new 

bridge / new culvert, the Defect Liability Period of the work shall be five years from the date of 

completion of the work; 

For work with five years Defect Liability Period: 

iv) No security deposit shall be refunded to the contractor for 1st 3 years from the date of 

completion of the work; 

v) 30% of the security deposit shall be refunded to the contractor on expiry of four years from 

the actual date of completion of the work; 

vi) The balance 70% of the security deposit shall be refunded to the contractor on expiry of five 

years from the actual date of completion of the work. 

 

58.0 58.0 58.0 58.0     APPROVAL ONLY BY MAINTENANCE CERTIFICATE APPROVAL ONLY BY MAINTENANCE CERTIFICATE APPROVAL ONLY BY MAINTENANCE CERTIFICATE APPROVAL ONLY BY MAINTENANCE CERTIFICATE     

No certificate other than the maintenance certificate referred to in clause 59 hereof shall be deemed to 

constitute final approval of the works. 

59.0 59.0 59.0 59.0     MAINTENANCE CERTIFICATEMAINTENANCE CERTIFICATEMAINTENANCE CERTIFICATEMAINTENANCE CERTIFICATE    

1) The Maintenance Certificate stating that the Works have been completed and maintained to the 

satisfaction of the Engineer, shall be issued by him within twenty eight days after the expiration of the 

period of Maintenance, or if different periods of maintenance shall become applicable to different sections 

or parts of the Works, the expiration of the latest such period, or as Soon thereafter as any works ordered 

during such period, pursuant to Clauses 4) and 48 hereof (shall have been completed to the Satisfaction of 
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the Engineer). With regard to defects that may arise during the Period of Maintenance, the Contractor shall 

be responsible to carry out restoration/rectification of damages as are attributable to defects in works 

carried out under this Contract. The decision of the Employer in the regard shall be final and binding on 

the contractors.  

2) Cessation of Employer's liability: The Employer shall not be liable to the Contractor for any 

matters or thing arising out of or in connection with the Contractor for any matters or thing arising out of 

or in connection with the Contract or the execution of the Works, unless the Contractor shall have made a 

claim in writing in respect thereof before the delivery of the Maintenance Certificate under this Clause.  

3) Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the Contractor and, 

subject to the sub-clause (2) of the Clause, the Contractor shall remain liable for the fulfilment of any 

obligation incurred under the provisions of the Contract prior to the issue of the Maintenance Certificate 

which remains imperforated at the time such Certificate is issued and for the purpose of determine the 

nature and extent of any such obligation, the Contract shall be deemed to remain in force between the 

parties hereto, 

60.0 60.0 60.0 60.0     REMEDIES AND POWERSREMEDIES AND POWERSREMEDIES AND POWERSREMEDIES AND POWERS    

1) Default of contractor: If the Contractor shall become bankrupt, or have a receiving order made 

against him, or shall present his petition in bankruptcy, or shall made an arrangement with or assignment 

in favour of his creditors, or shall age to carry out the Contract under a committee of inspection of his 

creditors or, being a corporation, shall go into liquidation (other than a voluntary liquidation for the 

purpose of amalgamation or reconstruction), or if the Contractor shall assign the Contract, without the 

consent in writing of the Employer first obtained, or shall have an execution levied on his goods, or if the 

Engineer shall certify in goods, or if the Engineer shall certify in writing to the Employer that in his opinion 

the Contractor :  

a) Has abandoned the Contract, or  

b) Without reasonable excuse has failed to commence the Works or has suspended the progress of the 

Works for twenty eight days after receiving from the Engineer written notice to proceed, or  

c) Has failed to remove materials from the Site or to pull down and replace work for twenty eight days after 

receiving from the Engineer written notice that the said materials or work had been condemned and/or 

rejected by the Engineer under these conditions, or  

d) Despite previous warnings by the Engineer, in writing, is not executing the Works in accordance with 

the Contract, or is persistently or flagrantly neglecting to carry out his obligation under the Contract, or  

e) Has, to the detriment of good workmanship, or in defiance of the Engineer's instructions to the contrary, 

sublet any part of the Contract.  

Then the Employer may, after giving fourteen day's notice in writing to the Contractor, enter upon 

the Site and the Works and expel the Contractor therefore without thereby avoiding the Contract, or 

releasing the Contractor from any of his obligations or liabilities under the Contract, or affecting the rights 

and powers conferred on the Employer or the Engineer by the Contract, and may himself complete the 
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Works or may employ any other contractor or agency to complete the Works. The Employer or such other 

contractor may use for such completion so much of the Constructional Plant, Temporary Works and 

materials, which have been deemed to be reserved exclusively for the execution of the Works, under the 

provisions of the Contract, as he or they may think proper and the Employer may, at any time, sell any of 

the said Constructional Plant, Temporary Works used and unused materials and apply the proceeds of 

sale in or towards the satisfaction of any sums due or which may become due to him from the Contractor 

under the Contract.  

2) Valuation at date of forfeiture: The Engineer shall, as soon as may be practicable after any such 

entry and expulsion by the Employer, fix and determine expert, or by or after reference to the parties, or 

after such investigation or enquiries as he may think fit to make or institute and shall certify what amount, 

if any, had at the time of such entry and expulsion been reasonably earned by or would reasonably accrue 

to the Contractor in respect of work then actually done by him under the Contract and the value of any of 

the said unused or partially used materials, and Constructional Plant and any Temporary Works.  

3) Payment after forfeiture: If the Employer shall enter and expel the Contractor any money on account 

of the Contract until the expiration of the Period of Maintenance and thereafter until the costs of execution 

and maintenance, damages for delay in completion, if any and all other expenses incurred by the Employer 

have been ascertained and the amount thereof certified by the Engineer. The Contractor shall then be 

entitled to receive only such sums or sums, if any, as the Engineer may certify would have been payable to 

him upon due completion by him after deducting the said amount. If such amount shall exceed the sum 

which would have been payable to the Contractor on due completion by him, then the Contractor shall, 

upon demand, pay to the Employer the amount of such excess and it shall be deemed a debt due by the 

Contractor to the Employer and shall be recoverable accordingly. 

61.0 61.0 61.0 61.0     URGENT REPAIRS URGENT REPAIRS URGENT REPAIRS URGENT REPAIRS     

If, by reason of any accident, or failure, or other event occurring to in or in connection with the 

Works, or any part thereof, either during the execution of the Works, or during the period of Maintenance, 

any remedial or other work or repair shall, in the opinion of the Engineer or the Engineer's Representative, 

be urgently necessary for the safety of the Works and the Contractor in unable or unwilling at once to do 

such work or repair, the Employer may employ and pay other persons to carry out such work or repair as 

the Engineer or the Engineer's Representative may consider necessary.  

If the work or repair so done by the Employer is work which in the opinion of the Engineer, the 

Contractor was liable to do at his own expense under the Contract, all expenses properly incurred by the 

Employer in so doing shall be recoverable from the Contractor by the Employer, or may be deducted by 

the Employer from any sums due or which may become due to the Contractor, Provided always that the 

Engineer or the Engineer's Representative, as the case may be, shall, as soon after the occurrence of any 

such emergency as may be reasonably practicable, notify the Contractor thereof in writing. 

62.0 62.0 62.0 62.0     SPECIAL RISKS SPECIAL RISKS SPECIAL RISKS SPECIAL RISKS     

Notwithstanding anything in the Contract contained:  
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1) No liability for war, etc., Risks---- The Contractor shall be under no liability whatsoever whether by 

way of identity or otherwise for or in respect of destruction of or damage to the Works, same to work 

condemned under the provision of Clause 38 hereof prior to the occurrence of any special risk hereinafter 

mentioned, or to property whether of the Employer or third parties, or for or in respect of injury or loss of 

life which is the consequence of any special risk as hereinafter defined The employer shall indemnify and 

save harmless to Contractor against and from the same and against and from the same and against and 

from all claims, proceedings, damages, costs, charges and expenses whatsoever arising there out or in 

connection therewith.  

2) Damage to works, etc., by special risks - If the Works or any materials on or near or in transit to 

the Site, or any other property of the Contractor used or intended to be used for the purposes of the 

Works, shall sustain destruction of damage by reason or any of the said special risks the Contractor shall 

be entitled to payment for:  

a) Any permanent work and for any materials so destroyed or damaged and so far as may be required by 

the Engineer, or as may be necessary for the completion of the Works, or the basis of cost plus such profit 

as the Engineer may certify to be reasonable;  

b) Replacing or making good any such destruction or damage to the Works;  

c) Replacing or making good such materials or other property of the Contractor used or intended to be 

used for the purposes of the Works.  

3) Projectile missile etc.: Destruction, damage, injury or loss of life caused by the explosion or impact 

whenever and wherever occurring of any mine, bomb, shell, grenade, or other projectile, missile, 

ammunition, or explosive of war, shall be deemed to be a consequence of the said special risks.  

4) Increase cost arising from special risks: The Employer shall repay to the Contractor any 

increased cost of or incidental to the execution of the Works, other than such as may be attributable to the 

cost of reconstructing work condemned under the provisions of Clause 38 hereof, prior to the' occurrence 

of any special risk, which is howsoever attributable to or consequent on or the result of or in any way 

whatsoever connected with the said special risks, subject however to the provisions in this Clause 

hereinafter contained in regard to outbreak of war, but the 'Contractor shall as soon as any such increase 

of cost shall come to his knowledge forthwith notify the Executive Engineer, ...................Division,MED 

thereof in writing. 

5) Special Risks: The special risks are war, (whether war be declared or not), invasion, act of foreign 

enemies, the nuclear and pressure waves risk described in Clause 19(2) hereof, or in so far as it relates to 

the country in which the works are being or are to be executed or maintained, rebellion, revolution, 

insurrection, military or usurped power, civil war, or unless solely restricted to the employees of the 

Contractor or of his Sub-Contractor and arising from the conduct of the Works, riot, commotion or 

disorder.  

6) Outbreak of war: If, during the currency of the Contract, there shall be an outbreak of war, whether 

war is declared or not, in any part of the world which, whether financially or otherwise, materially affects 
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the execution of the works, the Contractor shall, unless and until the Contract is terminated under the 

provisions of this Clause, continue to use his best endeavours to complete the execution of the Works. 

Provided always that the Employer shall be entitled at any time after such outbreak of war to terminate the 

Contract by giving written notice to the Contractor and upon such notice being given, this Contract shall, 

except as to the rights of the parties under this Clause and to the operation of Clause 64 hereof, terminate 

but without prejudice to the rights of either party in respect of any antecedent breach thereof  

7) Removal of plant of termination: If the Contract shall be terminated under the provisions of the 

last proceeding sub-clause, the Contractor shall, with all reasonable dispatch, remove from the Site all 

constructional Plant and shall give similar facilities to his Sub-Contractors to do so.  

8) Payment if Contract terminated: If the Contract shall be terminated as aforesaid, the 

Contractor shall be paid by the Employer, in so far as such amounts or items shall not have already been 

covered by payments on account made to the Contractor, for all work executed prior to the date of 

termination at the rates and prices provided in the Contract and in addition  

a) The amounts payable in respect of any preliminary items, so far as the work carried out or performed, 

and a proper proportion as certified by the Engineer of any such items, the work or service comprised in 

which has been partially carried out or performed.  

b) The cost of materials or goods reasonably ordered for the Works which shall have been delivered to the 

Contractor or of which the Contractor is legally liable to accept delivery such materials or goods becoming 

the property of the Employer upon such payments being made by him.  

c) A sum to be certified by the Engineer, being the amount of any expenditure reasonably incurred by the 

Contractor in the expectation of completing the whole of the Works in so far as such expenditure shall not 

have been covered by the payments in this sub-clause before mentioned.  

d) Any additional sum payable under the provisions of sub-clause (I), (2) and (4) of this Clause. 

Provided always that against any payments due from the Employer under this sub-clause, the Employer 

shall be entitled to be credited with any outstanding balances due from the contractor for advances in 

respect of Constructional Plant and materials and any other sums which at the date of termination were 

recoverable by the Employer from the Contractor under the terms of the Contract and provided that if the 

termination be made in exercise of Clause C-60(1), no payment shall be released under ClauseC-62(8) (a) to 

(d).  

63.0 63.0 63.0 63.0     FRUSTRATION FRUSTRATION FRUSTRATION FRUSTRATION     

Payment in event of Frustration: A war, or other circumstances outside the control or both parties, 

arises after the Contract is made so that either party is prevent from fulfilling his contractual obligations, 

or under the law governing the Contract, the parties are released from further performance, then the sum 

payable by the Employer to the Contractor in respect of the work executed shall be the same as would 

have been payable under Clause 62 hereof if the Contract had been terminated under the provisions of 

Clause 62 thereof.  

64.0 64.0 64.0 64.0     SETTLEMENT OF DISPUTES SETTLEMENT OF DISPUTES SETTLEMENT OF DISPUTES SETTLEMENT OF DISPUTES     
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Settlement of Disputes: If any dispute or difference of any kind whatsoever shall arise between the 

Employer and the Contractor or the Engineer and the Contractor in connection with, or arising out of the 

Contract, of the execution of the Works, whether during the progress of the Works or after their completion 

and whether before or after the termination, abandonment or breach of the Contract, it shall be settled in 

the court of law having jurisdiction within Birbhum District, provided that such a recourse shall not be 

resorted to without exhausting all other reasonable avenues of redresser.  

65. NOTICES 65. NOTICES 65. NOTICES 65. NOTICES     

1) Contractor's local office and service of notices to contractor: The Contractor shall have a 

local office at or near the Site of work; full address thereof shall be intimated by the Contractor or his 

authorized Agent to the Employer as well as to the Engineer. All Certificates notice or written orders to be 

given by the Employer or by the Engineer to the Contractor under the terms of the Contract shall deemed 

to have been served by sending by post to or delivering the same to the Contractor's local office.  

2) Service of notice to employer: All Notice to be given to the employer under the terms of the 

Contract shall be served by sending by Registered post or delivering the same to the address given below:  

(3) Change in Address of the Employer, the Engineer or the Contractor may change a nominated 

address to another address by prior written notice to the other two and in that event shall resume 

receiving of communication 28 days after delivery of such notice.  

66.066.066.066.0 PRICE ADJUSTMENT PRICE ADJUSTMENT PRICE ADJUSTMENT PRICE ADJUSTMENT     

(1) The prices to be paid to the contractor for the whole work shall remain firm during the stipulated 

contract period or extension thereof and no price adjustment shall be allowed.   

(2)  The statutory changes in price in the form of Taxes, duties etc. shall however be taken into 

account. For this purpose the taxes and duties prevailing on the last date of submission of the technical 

bid (or revised price bid, if applicable) shall be taken as the base. Such taxes and duties for different 

bought out items shall be specified by the contractor, falling which the assessment of the Employer shall 

be final and binding. Changes in price of Petrol, Diesel Lubricants, and Electricity etc. shall not be 

considered.  

 

67.0 67.0 67.0 67.0     MISCELLANEOUSMISCELLANEOUSMISCELLANEOUSMISCELLANEOUS    

Dangerous materials: Explosive, chemicals, combustible articles and items and similar materials 

intended for the Works shall be conveyed, stored and used by the Contractor and his sub-contractors In 

accordance with all laws, decrees, instruments, orders and regulations imposed by the Government or any 

of its instrumentalists. Observance of all safety provisions shall be the obligation of the Contractor and 

nothing herein shall release him from full responsibility for damage or injury to persons or properties 

resulting from his use of these dangerous materials.  

 

67.067.067.067.0 CONTRACT CONFIDENTIALCONTRACT CONFIDENTIALCONTRACT CONFIDENTIALCONTRACT CONFIDENTIAL    

Except with the prior written approval of the Employer and to subject the such conditions as may be 

prescribed, the Contractor and/or any member of his organization shall not in any case communicate to 

any person or entity and information connected with the performance of the Services or in carrying out the 

Works not make public any information for the purpose of publication or advertisement. The Contractor 

shall treat all matters related to the Contract as private and confidential.  
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68.0 68.0 68.0 68.0     CONTRACTOR TO PROVIDE FACILITIESCONTRACTOR TO PROVIDE FACILITIESCONTRACTOR TO PROVIDE FACILITIESCONTRACTOR TO PROVIDE FACILITIES    

The Contractor shall provide such labour, materials and other facilities that the Engineer or his 

Representative may require to assist them in carrying out normal tests and checks on materials and 

workmanship and in measurement of works. 

 

69.0 69.0 69.0 69.0     INTERFERENCE WITH EXISTING FACILITIESINTERFERENCE WITH EXISTING FACILITIESINTERFERENCE WITH EXISTING FACILITIESINTERFERENCE WITH EXISTING FACILITIES    

The Contractor shall carry out the works in such a way as to the minimum extent of interference to the use 

of existing facilities of any kind.  

 

70.0 70.0 70.0 70.0     ACTS OF INFLUENCEACTS OF INFLUENCEACTS OF INFLUENCEACTS OF INFLUENCE    

Neither the Contractor nor any of his Agents, Representatives, Employees or members of his organization 

shall commit any act which may influence the judgment or decision of the Employer or the Engineer or any 

their agents, representatives, employees or members of their respective organization. Any breach of this 

provision shall constitute a breach of Contract on the part of the Contractor and apart from penal 

measures against the Contractor according to the law the Employer shall have the Authority to take action 

for the Contractor’s default in terms of the provisions of Clause 60 hereof.  

 

71.0 71.0 71.0 71.0     INDIVIDUALS NOTINDIVIDUALS NOTINDIVIDUALS NOTINDIVIDUALS NOT    PERSONALLY RESPONSIBLE PERSONALLY RESPONSIBLE PERSONALLY RESPONSIBLE PERSONALLY RESPONSIBLE     

No personal liability shall be imposed on the members or the Employer or on the Engineer or their duly 

authorized representatives, agents or employees for acts performed or discharged in the exercise of their 

authorized duties or responsibilities or in carrying out their obligations by virtue of the provisions or scope 

of work contained in the Contract, if being understood that they are acting solely as agents and 

representatives of the Employer in good faith. 

 

72.0 72.0 72.0 72.0     CONTRACT EMBODICONTRACT EMBODICONTRACT EMBODICONTRACT EMBODIES WHOLE ARRANGEMENTES WHOLE ARRANGEMENTES WHOLE ARRANGEMENTES WHOLE ARRANGEMENT    

The Contract becomes effective immediately on Issue of the letter of acceptance to the successful Bidder. 

The Contract (with annexure if any) as subsequently executed embodies the whole arrangement between 

the parties entering into the Contract All previous correspondence, negotiations, representation, 

explanations statements, promises or guarantees (whether oral or written) as are not included with the 

Contract as executed, shall normally be excluded in the interpretation of the Contract.  

 

    

73.0 73.0 73.0 73.0     COMPLETION DRAWING COMPLETION DRAWING COMPLETION DRAWING COMPLETION DRAWING     

Completion drawing including detailed construction drawing shall have to be submitted in original with 6 

(six) copies of prints of each. The original drawings shall be drawn on thick polyester film approved by the 

Engineer-in-Charge. Scale and size of drawings shall also be as specified by the Engineer-in-Charge. Soft 

copy of drawing copied in CD/DVD should be submitted in addition. No extra payment will be made for it. 

The Completion drawings are to be got approved by the Employer and shall have to be submitted before 

the issue of certificate of final acceptance as in Clause C-57 (6). 
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Superintending Engineer, West Circle 

     MunicipalEngineering Directorate 

 

 

SECTION –F 

GENERAL  SPECIFICATIONS OF WORKMANSHIP AND MATERIALS FOR CIVIL WORK 

1.0  GENERAL  

1.1  General Materials  

1.1.1  All materials used in the temporary works shall be of the best quality of the kind and to the approval of the Engineer-in-

Charge. Any material not covered by these Specifications, shall comply with the relevant latest Indian Standard 

Specifications (Referred to as IS as revised or modified up-to the date one month prior to Tender date). British or 

American Standard Specifications shall be referred to in case any particular specification is not available in any of the 

aforesaid Specifications. For materials not specified in the aforesaid, direction of the Engineer-in-Charge shall be 

followed. All disputes shall be referred to the Employer, whose decision shall be final and binding.  

1.1.2  Samples of materials to be supplied and used, by the Contractor in the works shall be to the prior approval of the 

Engineer-in-Charge. For this purpose, the Contractor shall furnish in advance representative samples in quantities and 

in the manner as directed by the Engineer-in-Charge for his approval. Materials brought to the Site, which in the option 

of the Engineer-in-Charge do not conform to the approved sample, shall, if so directed by him, be removed by the 

Contractor from the Site and replaced by the materials of approved quality.  

1.1.3  In spite of approval of the Engineer-in-Charge of any materials brought to the site, he may subsequently reject the 

same if in his opinion the material has since deteriorated due to long or defective storage or for any reason whatsoever 

and is thereby considered unfit for use in the temporary works. Any material thus rejected shall be immediately 

removed from the Site at Contractor's cost and expense.  

1.1.4  All materials brought to the Site shall be properly stored and guarded in the manner as directed by the Engineer-in-

Charge and to his satisfaction.  

1.1.5  The Engineer on written request of EIC may carry out test of materials as he may decide. The Contractor shall, at his 

cost and expenses, for this purpose supply requisite materials and render such assistance to the Engineer-in-Charge 

as he may require.  

1.2  Workmanship  

All works are to be carried out in proper workman like manner. Items of works not covered by these Specifications or by other 

tender documents shall be carried out as per best practice according to the direction of the Engineer-in-Charge and to his 

satisfaction. The relevant IS Specifications or in case of necessity British or American Standard Specifications shall be taken as 

guide for the purpose.  

1.3  Works Included 

The rates for all items, unless specifically stated otherwise in the Contract, must cover the cost of all materials, labours, tools, 

machinery, plant, pumps, explosives, scaffolding, staging strong props, bamboos, ropes, templates, pages and all appliances 

and operations whatsoever necessary for efficient execution of work.  

1.4  Ground Conditions  
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The Contractor is to visit the site and ascertain local conditions, traffic restrictions and obstructions in the area and allow for 

extra expenses likely to be incurred due to any limitations whatsoever. The Finished ground level (FGL) have to obtained by the 

bidder and quoting the rate by E.I.C in written. 

1.5  Setting Out and Levelling 

The Contractor is to set and level the works, and will be responsible for the accuracy for the same. He is to provide all 

instruments and proper qualified staff required for checking the Contractor's work.  

1.6  Safety  

The Contractor shall take, adequate precaution to provide complete safety for prevention of accidents on the site.  

1.7  Keeping Works Free from Water  

The Contractor shall provide and maintain at his own cost, electrically or other power-driven pumps and other plant and 

equipment to keep site excavated foundation pits and trenches free from surface as well as subsoil/leakage water from any 

other source thereof and continue to do so to the complete satisfaction of the Engineer-in-Charge till the site is handed over. 

Method of dewatering shall need approval of the Engineer-in-Charge but no payment whatsoever is allowed on this count.  

1.8  Rubbish  

1.8.1  The Contractor shall clear all rubbish, vegetation, roots, soda etc., and dump them in the area indicated to the 

satisfaction of Engineer-in-Charge. No separate rate shall be allowed for the above work.  

1.8.2  After the work is completed, the Contractor shall clear the area surrounding the buildings, all hutments and excess 

stores and remnants of building materials such brick bats, metal, sand, timber, steel etc.  

1.9  Bench Marks and Ground water Gauges  

The Contractor shall protect surveyor's benchmarks and ground water gauges, zero-line marks and base line marks and base 

line marks from damage of movement during work.  

1.10  Inspection  

The Contractor shall inspect the Site of works and ascertain site condition and the nature of soil to be excavated.  

1.11  Contractor's Staff  

The Contractor must provide at all times efficient staff of trustworthy, skilful and experienced assistance capable of carrying out 

the work in accordance with the drawings and specification and to correct levels. The cost this establishment should be 

included in his rates.  

1.12 Method of Measurement  

Unless otherwise specified, the method of measurement for building works shall be as per IS: 1200.  

 

2.0  EARTH WORK IN EXCAVATION & FILLINGS 

2.1  General  

Applicable provisions of Conditions of contract shall govern work under this section.  

2.2  Excavation for Foundation, Trenches, Pit etc.  
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The excavation work shall be carried out in all kinds of Soil including Sand in workman link manner without endangering the 

safety of the nearby Structures or works without causing any hindrance to other activities in the area. The existence of old 

buildings, boundary walls, hutment, sewer lines, water lines, if any very close to the area of excavation should be given careful 

consideration while designing carrying out the excavation work. The excavation shall be done in such method as would 

technically be appropriate and befitting the site conditions subject to the approval of the Engineer-in-Charge. All foundation 

trenches shall be excavated to the full width and depths shown on the approved drawing or to such ordered to the Contractor. 

The Contractor shall not undertake any earthwork without having obtained prior approval from the Engineer-in-Charge to the 

methods he proposes to employ in order to execute the work in the most efficient manner. He shall not modify such methods 

without the approval of the Engineer-in-Charge. This approval, however, shall not in any way make the Engineer-in-Charge 

responsible for any consequent loss or damage.  

2.2.1  Should any excavation be taken down the specified levels, the Contractor shall fill in such excavation at his own cost 

with concrete as specified for foundations, well rammed in position until it is brought up to the specified level.  

2.2.2  The Contractor shall notify when the excavation is completed and no concrete or masonry shall be laid until the soil for 

each individual footing, rafts etc. is approved.  

2.2.3  The Contractor shall keep the site clear of water at all times. To this end he shall provide arrangements for bailing and 

pumping or any special arrangements as required within his quoted prices.  

2.2.4  All foundation pits shall be refilled to the finished ground level (formation level) with approved materials, which shall be 

suitably consolidated in layers to the satisfaction of the Engineer-in-Charge.   

2.2.5  Nothing extra will be paid for bailing out water collecting in excavation due to rains, ordinary springs, leakage from any 

other sources etc., or any other reason.  

2.2.6  For the work of excavation the Tenderer shall include in his quotation the shoring, sheeting, bracing and sheet pilling 

(if required). The quotation shall also include the cost of compaction of foundation sub-base, removal and storage of 

excavated materials and back filling.  

2.3 Shoring  

Timber shoring whenever required shall be closed boarded with minimum 50mm thick good and seasoned timber planks of 

sufficient length driven side-by-side to the required depth. The gaps between adjacent timber planks shall such would not allow 

any flow of soi1 particles, if necessary, the sides of the planks shall be planed smooth to ensure this. Sufficient numbers of 

bracing struts, walling etc. are to be provided to make the shoring rigid and non-yielding by earth pressure. Where necessary, 

sheet pilling shall be done to ensure safety to the adjoining structures, if it is found that it is not feasible to protect the structure 

by timber shoring only. The Tenderer is strongly advised to inspect the site before tendering and apprise himself of the 

requirement of any Sheet piling in addition to the timber shoring before submitting his Quotation accordingly.  

2.4  Back Filling  

The space around the foundations in trenches or sites shall be cleared of all trash and loose debris and filled with approved 

excavated earth, all clods being broken up to the finished G.I. Filling shall be done in 200mm layers, each layer to be property 

moistened and well rammed. Excavated materials which is surplus or which is consolidated unsuitable for back filling shall have 

to be disposed of in spoil dumps as directed by the Engineer-in-Charge. No extra payment will be made for this.  

3.0  CONCRETE  

3.1  General  

3.1.1  Applicable provisions of Conditions of Concrete shall govern work under this section.  

3.1.2  All concrete work, plain or reinforced shall be carried out strictly in accordance with this specification and any working 

drawing or instructions given from time to time to the Contractor.  
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3.1.3  The Contractor's states shall allow for wastages in all materials as well as for all tests of materials and concrete.  

3.1.4  No concrete shall be cast in the absence of the Engineer-in-Charge or any other person duly authorized by him. The 

Contractor's Engineer shall personally check that both the form work and reinforcement have been correctly placed 

and fixed, and shall satisfy himself that all work preparatory to the casting is completely ready, before informing the 

Engineer-in-Charge for final inspection and approval and for which purpose at least 24 hours’ notice shall be given by 

the Contractor.  

3.1.5  The Indian Standards wherever referred to herein shall be the latest addition of such standards.  

3.2  CEMENT  

The IS code for Portland Pozzolana Cement (PPC) is IS 1489 (Part 1) for fly-ash based cement and IS 1489 (Part 

2) for calcined clay-based cement. and the IS code for Portland Slag Cement (PSC) is IS 455:1989 shall be used. 

Cement shall conform for IS: 12269; 1987 Cement tests shall have to be carried out at Contractor's expense as and when 

directed. Cement, which has or practically set, shall not be used under any circumstances. The brand of cement used for the 

work will selected & approve by the E.I.C in writing before execution of work.  

3.3  AGGREGATES  

The fine and coarse aggregates shall conform to all provisions and test methods of IS: 383 and/or IS: 5l5. Samples of 

aggregates, proposed to be used in the work shall be submitted free of charge in sufficient quantities to the Engineer-in-Charge 

with sieve analysis and other physical and chemical analysis data for his approval. He will preserve approved samples for future 

reference. This approval will not in any way relieve the Contractor of his responsibility of producing of specified qualities.  

3.3.1 Coarse Aggregates  

Coarse aggregates for use all reinforced and other plain cement concrete works shall be crushed black granite trap stone 

obtained from approved source and shall consist of uncoated, hard, strong dense and durable pieces of crushed stone, and be 

free from undesirable matters, viz. Disintegrated stones soft, friable, thin, elongated or laminated pieces, dirt, salt, alkali, 

vegetable matter or other deleterious substances. The aggregates shall be thoroughly washed with water and cleaned before 

use to the satisfaction of the Engineer-in-Charge at no extra cost of the Employer.  

The maximum size of coarse aggregates shall be as follows unless specified otherwise elsewhere.  

Reinforced Concrete   : 20 mm  

Plain Concrete   : 20 mm  

Thin R. C. C. Members 

With very narrow space  : 12 mm.  

Mat/Lean Concrete   : 20/40 mm.  

 

(The actual size to be agreed by the Engineer-in-Charge)  

Grading of coarse aggregates for a particular size shall generally conform to relevant I.S Codes and shall be such as to 

produce a dense concrete of the specified proportions and or strength and consistency that will work readily in position without 

segregation.  

3.3.2  Fine Aggregates  
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Sand shall be clear River sand brought from approved source and consist of siliceous material, having hard, strong, durable 

uncoated particles, free from undesirable matters viz. dust lumps, soft or flaky particles or other deleterious substances. The 

amount of undesirable shall not exceed the percentage limits by weights as specified in relevant IS Codes. Washing of 

aggregates by approved means shall be carried out, if desired by the Engineer-in-Charge, at no extra cost to the Employer.  

Coarse and fine sand shall be well graded within the limits by weight as specified in relevant IS Code. Fineness Modulus shall 

not vary by more than plus or minus 0.20 from that of the approved sample. Fineness Modulus for sand should not be less than 

2.5. 

 

3.4  REINFORCEMENT   

3.4.1  The Contractor shall prepare and furnish to the Engineer-in-Charge, Bar Bending Schedules in considerations of the 

approved drawings for all R.C. C. works for review and checking by the Engineer-in-Charge well before taking up the 

work.  

3.4.2  The High Yield strength deformed bar (HYSD) shall conform to IS: 1786-1990. 

All steel for reinforcement shall be free from loose, oil, grease, paint or other harmful matters immediately before 

placing the concrete.  

3.4.3  The Reinforcement shall be bent to the shapes shown on the approved drawings prior to placing and all bars must be 

bent cold. The Steel shall be placed in such a way that it is rigidly held in position while concrete is being cast. The 

correct clearance from the form shall be maintained by either pre-cast mortar blocks or by metal supporting chairs to 

be supplied by the Contractor free of charge.  

The intersection of roads crossing one another shall be bound together with soft pliable with No. 16 to 18 SWG at 

every intersection so that reinforcement will not be displaced in the process of depositing concrete. The loops of 

binding wire should be tightened by pliers and welding of reinforcement for lapping & binding should be done if desired 

by E.I.C. No extra payment will be made for this purpose.  

3.4.4  The work of reinforcement shall also be inclusive of stirrups distribution bars, binders, initial straightening and 

removing of loose rust, if necessary, cutting to requisite length, hooking and bending to correct shape, placing in 

proper position including supplying and binding with block annealed wire as stated in clause 3.4.3 above.  

3.4.5 The brand of steel for OHR construction shall be SAIL/TATA/RINL 

3.5  WATER  

The Water shall be clean and free from Alkali oil or injurious amounts of deleterious materials. As far as possible, the water is of 

such quality that it is potable. If any chemical analysis of water is necessary and ordered, the same shall be carried out at an 

approved laboratory at the Contractor’s cost and expenses.  

 

3.6  CONCRETE PROPORTIONING  

3.6.1  The concrete proportions shall be as indicated on the approved drawings and shall conform to IS: 456 & IS: 3370. The 

quality and character of concrete shall be governed by IS: 10262. It should be sampled and analysed as per IS: 1199. 

The concrete should stand the test specified in IS: 516.   

3.6.2  The minimum cover of main reinforcement shall be as per relevant IS: Codes. Cover to any reinforcement of R.C.C. 

piles shall be minimum 65 mm in case in-situ and 50 mm in case of pre-cast piles. Suitable spacer blocks shall be 

provided at intervals not exceeding 1.2 m. throughout the length of the pile.  
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3.6.3  The workability shall be measured by slump. Slump for different grades of concrete shall not exceed following unless 

specifically permitted by the Engineer-in-Charge.  

i)  For M 15(1;2:4) concrete - 3.75 cm.  

ii)  For M 20 concrete - 2.50 cm. 

iii)  For M 25 concrete – 2.00 cm  

3.6.4  All concrete works shall be thoroughly compacted and fully worked around the reinforcement, around embedded 

fixtures and into comers of the form work.  

The Concrete shall be thoroughly and shall be efficiently vibrated during laying. The use of mechanical vibrators shall 

comply with IS: 2608, IS: 2506 and IS: 456. Whenever vibration has to be applied externally, the design of formwork 

and deposition of vibration shall receive special consideration to ensure efficient compaction and to avoid surface 

blemishes.  

 

3.7  WORKMANSHIP  

3.7.1  All Concreting work shall be carried out according to the IS: 456, IS: 3370, and other related codes. It should, however, 

be noted that for every 15 M3 of concrete placed or for every one day's volume of concrete whichever is lower, a 

minimum of 3 (three) Cubes shall be kept for test purpose, and tested at the Contractor's cost and expenses at a 

Laboratory as approved by the Authority. The number of test cubes may, however, be altered at discretion of the 

Engineer-in-Charge. It is compulsory to test 3 (three) cubes in each case.  

3.7.2  Structural Concrete  

Design mix Concrete shall be on all concrete works except in case of Mud-mat concrete lean concrete where nominal 

mix concrete will be allowed.  

Design mix Concrete will be used in Reinforced Concrete Structures and shall not be less than Grade of M20. The mix 

shall be designed to produce the grade of concrete having required workability and a Characteristic Strength not less 

than appropriate values given in IS: 456 - 2000. For mix design, procedure given in Indian Standard recommendation 

i.e., IS: 10262 with latest amendments shall be adopted. As long as the quality of materials does not change a mix 

design done earlier may be considered adequate for later work. Batching mixing, sampling and Strength Test of 

concrete shall be carried out in compliance with the relevant clause of IS: 456-2000 and all other relevant Indian 

Standards recommended therein. Proper admixtures of reputed brand should be used to maintain workability and in 

making concrete for water retaining structures with prior approval of E.I.C. 

The mix design by the Contractor shall be used for works only after obtaining approval of mix design and written order 

thereafter of the Engineer-in-Charge. Mix design shall be entirely the responsibility of the Contractor and any approval 

by the Engineer-in-Charge shall not relieve him of his responsibility in respect thereof.  

The Contractor shall prepare all the Calculations. Tabulations, Graphs etc. pertaining to Mix Design Test result and 

supply copies of such Calculations, tabulations, Graphs etc. required by the Engineer-in-Charge.  

On proportioning concrete, the quantity of both cement and aggregate shall be determined by weight, where the 

weight of cement is determined on the basis of weight per bag a reasonable number of bags be weighed periodically 

to check the net weight or should be either weighed or measured by volume in calibrated tanks, All measuring 

equipment’s shall be maintained in a clean serviceable condition and shall periodically checked for accuracy.  

The grading of coarse and fine aggregates shall be checked frequently and frequency of testing shall be determined 

by the Engineer-in-Charge. Where weight batching is not possible or practicable, the quantities of coarse and fine 

aggregates may be determined by volume but cement in any case shall be weighed by weight only. If fine aggregate 
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and volume batching is adopted, allowance shall be made for bulking. The bulking shall be determined in accordance 

with IS: 2386 (Part-III).  

The Water-Cement Ratio shall be maintained to its correct value. Surface moisture content of aggregate shall be 

determined as per IS: 2386 (Part-III) and the amount of water to be added shall be adjusted accordingly to maintain 

the correct Water-cement ratio.  

During the progress of work in order to ensure correct strength of concrete proper control should be exercised by the 

Contractor as specified in Specifications mentioned in the Clause 3.7.1 above. Test strength of every sample shall be 

determined in accordance with the recommendations of IS: 456-2000. If one out of ten consecutive test cubes shows a 

deficiency in strength up-to a maximum limit of 10%, the concrete will be deemed satisfactory. If two of the test cubes 

out of ten shows a deficiency in strength up to a limit of 10%, the concrete shall be deemed to be less satisfactory and 

a reduction of 1 % will be made on the cost of such concrete. If three out of ten test cubes show deficiency in strength 

up to a limit of 10%, a reduction of 5% will be made on the cost of such concrete. If more than three test cubes show a 

deficiency in strength up-to a limit of 10% a reduction of 10% will be made on the cost of such concrete. If more than 

five shows a deficiency in strength up-to a limit of 10%, the concrete shall be rejected. Such rejected concrete work 

shall have to be dismantled and replaced to the satisfaction of the Engineer-in-Charge by the Contractor free of cost to 

the Employer. No payment for the dismantled concrete, the relevant formwork and reinforcement, embedded fixtures 

etc. wasted in the dismantled portion, shall be made. In the course of dismantling, if any, damage is done to the 

embedded items or adjacent structures, the same shall also be made good free of charge by the Contractor to the 

satisfaction of the Engineer-in-Charge.  

If the deficiency in strength of one-test cubes exceeds the 10% limit, a reduction of 5%) will be made on the cost of 

such concrete. if the deficiency in strength to two out of ten test cubes exceeds the 10% limit, a reduction of 10% will 

be made on the cost of such concrete. If the deficiency in strength of three out of ten test cubes exceeds the 10% limit, 

a deduction of 20% on the cost of such concrete will be made.  

With permission of the Engineer-in-Charge for any above mentioned grades of concrete, if the quantity of water has to 

be increased in special cases, cement shall also be increased proportionally to keep the ratio of water to cement same 

as adopted in trial mix design for each grade of concrete. No extra payment for additional cement will be made.  

 

3.9  FORM WORK  

3.9.1  The Form Work shall conform to IS: 456. Whenever necessary, shuttering must be provided.  

The work shall also include providing all necessary staging, centring, shuttering & formwork for placing concrete. 

Shuttering may be of approved dressed timber true to line, not less than 37 mm. thick. Surface to be in contact with 

concrete are to be planed smooth. Alternatively, sufficiently rigid plywood shuttering or steel shuttering may be used. 

In every case, joints of the shuttering are to be such as to prevent the loss of liquid from the concrete. In timber 

shuttering the joints shall, therefore, be either tongued or grooved or the joints must be perfectly close and lined with 

draft paper polythene films or other types of approved materials. In case of plywood or steel shuttering also the joints 

are to be similarly lined. All shuttering and framing must be adequately stayed and braced to the satisfaction of the 

Engineer-in-Charge for properly supporting the concrete, during concreting and the period of hardening. It shall be so 

constructed that it may be removed without shock or vibration to the concrete. No through bolts are allowed for holding 

the shuttering in water retaining structure.  

3.9.2  Cleaning, Treatment and Removal of Forms  

All forms shall be thoroughly cleaned of old concrete, wood shavings, saw dust, dirt and dust sticking to them before 

they are fixed in position. All rubbish loose concrete chippings, shavings, saw dust etc. shall be scrupulously removed 

from the interior of the forms before the concrete is poured. Formwork shall not be used/reused, if declared unit or 

unserviceable by the Engineer-in-Charge.  
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If directed by the Engineer-in-Charge, compressed air jet/or water jet shall be kept handy along with wire brushes, 

brooms etc. for the purpose of cleaning.  

Before shuttering is placed in position, the form surface in contact with the concrete shall be treated with approved 

non-staining oil or composition. Care shall be taken that the oil or composition does not come in contact with 

reinforcing steel or existing concrete surface. They shall not be allowed to accumulate at the bottom of the shuttering.  

Forms shall be struck in accordance with the relevant clause of IS: 456 or as directed by the Engineer-in-Charge. The 

Contractor shall record on the drawings or in other approved manner, the date in which the concrete is placed in each 

part of the work and the date on which the form work is removed there from and have this recorded checked and 

countersigned by the Engineer-in-Charge.  

The Contractor shall be responsible for the safe removal of the formwork, but the Engineer-in-Charge may delay the 

time of removal if he considers it necessary. Any work showing signs of damage through premature removal of 

formwork or loading shall be entirely reconstructed without any extra cost to the Employer.  

3.10  PROTECTION AND CURING OF CONCRETE  

Newly placed concrete shall be protected by approved means; from rain, sun and wind and extreme temperature. Concrete 

placed below the ground level shall be protected from failing earth during and after placing. Concrete placed in ground 

containing deleterious substance shall be kept free from contact with such ground or, with water draining from such ground 

during placing of concrete and for a period of at least 3 (three) days or as otherwise directed by the Engineer-in-Charge, the 

ground water around newly poured concrete shall be kept to an approved level by pumping or other approved means of 

drainage at the cost of the Contractor. Adequate steps shall be taken to prevent flotation or flooding. Steps, as approved by the 

Engineer-in-Charge, shall be taken to project immature concrete from damage by debris, excessive loading, vibration, abrasion, 

mixing with earth or other deleterious materials, etc. that may impair the strength and durability of the concrete.  

As soon as the concrete has hardened sufficiently for the surface to be marked it should be covered with Hessian, canvas, or 

similar materials and kept continuously wet for at least 7 (seven) days after final setting. This period may be extended at the 

discretion of the Engineer-in-Charge, up-to 14 (fourteen) days. Concrete slabs and floors shall be cured by flooding with water 

of minimum 25 mm depth for the period mentioned above.  

Approved curing compounds may be used in lieu of moist curing with the permission of the Engineer-in-Charge. Such 

compound shall be applied to all exposed surface of the concrete as soon as possible after the concrete has set. No extra 

payment is allowed on such count.  

3.11  CONCRETE FINISH  

The Concrete surface on removal of form work shall be such that no finish is necessary, If, however, the surfaces is not 

satisfactory the Contractor shall, if so instructed, remove unwanted, projecting parts by chipping and smoothening the surface 

with cement rendering at his own expenses. The shutter marks shall invariably be removed by rubbing with carborandum stone. 

The Contractor shall therefore take all precaution for avoiding the shutter marks.  

3.12  Contractor's Supervision  

The Contractor shall provide constant and strict supervision of all the items of construction during progress of work, including 

the proportioning and mixing of the concrete and bending and placing of reinforcement. Any important operation such as 

concreting or stripping of form work adequate notice shall be given in advance. 

The cement and sand shall be thoroughly mixed dry in specified proportions. Water shall then be added just sufficient to make a 

stiff and workable paste. The mortar shall be used within half an hour of mixing.  

4.0 BRICK WORK  
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4.1  The Contractor shall build all brickwork uniformly no one portion being raised more than 1 meter above another at a 

time. The joints shall not exceed 12 mm. in thickness and should extend the full thickness of the brickwork. All joints 

shall be properly raked and the surface washed down.  

4.2  All the bricks shall be kept fully immersed in water at least for a minimum period of six hours till they are completely 

soaked and only thoroughly soaked bricks shall be used in the work.  

4.3  The Contractor shall keep wet all brickwork for at least 10 (ten) days after laying. The surface of unfinished work shall 

be cleaned and thoroughly wetted before joining new work to it. 

Section G: Electro- Mech specifications and Scope of work 

As per Instruction of EIC and related specification as illustrated in the items of 

work of relevant Estimate 
 

 

Superintending Engineer, West Circle 

     MunicipalEngineering Directorate 
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